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DATE:  April 1, 2011 
 
SUBJECT:  Approval of Award of Agreement No. 375-10 between the Arlington County Board 
and URS Corporation and authorization of funds to conduct alternatives analysis, environmental 
planning, and conceptual engineering for the Route 1 Corridor Streetcar Project and approval of 
Project Coordination Agreement between the County Board of Arlington and the City Council of 
Alexandria, Virginia.   
 
C. M. RECOMMENDATIONS:   
 

1. Approve the Award of Agreement No. 375-10 between the Arlington County Board and 
URS Corporation to conduct alternatives analysis, environmental planning, and 
conceptual engineering for the Route 1 Corridor Streetcar Project for a total contract 
amount of $3,240,000.   
 

2. Authorize an allocation of $324,000 as a contingency, for a total project authorization of 
$3,564,000 with the County’s share of the contract and contingency being $1,782,000, 
and the City of Alexandria’s share being $1,782,000. 

 
3. Authorize the Purchasing Agent to execute the contract documents for Agreement No. 

375-10, subject to legal review by the County Attorney. 
 

4. Approve the Project Coordination Agreement between the County Board of Arlington 
and the City Council of Alexandria, Virginia, in the form attached as Attachment A, and 
authorize the County Manager to execute the agreement on behalf of the County Board. 

 
ISSUES:  This project is a joint effort between Arlington County and the City of Alexandria.  
Coordination with the City of Alexandria is essential to creating a seamless transit service with 
logical and useful termini.  A project coordination agreement will guide this coordination 
process. 
 
Streetcar projects are capital intensive.  Therefore, it is important to retain the ability to apply for 
Federal funding to support the substantial construction cost of the streetcar line. 
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SUMMARY:   Arlington County staff requests the award of Agreement No. 375-10 for planning 
and engineering services for the Route 1 Corridor Streetcar Project and to enter into a Project 
Coordination Agreement with the City of Alexandria to jointly carry out the project.  URS 
Corporation has submitted a cost proposal of $3,240,000 to conduct alternatives analysis, 
environmental planning, and conceptual engineering.  County staff recommends a contingency 
amount of $324,000 for a total authorized funding of $3,564,000.  This cost would be borne 50 
percent by Arlington County and 50 percent by the City of Alexandria.   
 
BACKGROUND:  The Route 1 Corridor Streetcar Project is part of the County’s approved FY 
2011-2016 CIP.  The project calls for the implementation of a 2.5-mile long streetcar line with 
station stops beginning near the Pentagon City Metrorail Station through Crystal City to the 
Arlington County Line at Four Mile Run. The City of Alexandria proposes a continuation of the 
streetcar line to the Braddock Road Metrorail Station in Alexandria.  The streetcar line will 
connect to the proposed Columbia Pike Streetcar line in Pentagon City. 
 
The first steps in the implementation of the streetcar project are to examine alignment 
alternatives, carry out environmental studies, conduct conceptual engineering, and estimate 
construction and operation costs.   
 
Request for Proposals number 375-10 for planning and engineering services was advertised on 
September 3, 2010.  Five (5) proposals were received on November 1, 2010, from the following 
firms: HDR Engineering, Inc.;  Kimley-Horn and Associates, Inc.; Rummel, Klepper & Kahl, 
LLP; STV Incorporated; and URS Corporation.  A selection panel of diverse staff from 
Arlington County and the City of Alexandra reviewed the proposals in detail and invited three 
(3) offerors to make oral presentations.  As a result of the oral presentations, the selection panel 
unanimously determined URS Corporation was the top rated firm.  The County and City entered 
scope and fee negotiations with URS Corporation. 
 
DISCUSSION:  The proposed streetcar project is the next step in the transit improvement 
strategy for the Route 1 corridor in Arlington and Alexandria.  The project would convert the 
interim bus transitway to streetcar operation, or potentially a mix of buses and streetcars.  The 
bus transitway infrastructure, particularly station stops, would be reused to the greatest extent 
possible by the streetcar project.  The project would provide transit linkages throughout the 
Potomac Yard redevelopment area in Arlington and Alexandria as well as connect to the existing 
regional rail systems: Metrorail and Virginia Railway Express.   
 
Streetcar projects require substantial capital investment.  It is wise to preserve the ability to apply 
for Federal funding as one source of funding for the project.  Federal participation requires 
complying with the National Environmental Policy Act (NEPA).  The contract under 
consideration would produce an Environmental Assessment document, in conjunction with the 
Federal Transit Administration (FTA), to meet NEPA requirements.   
 
This contract would also produce a finance plan that examines local, state, and Federal fund 
sources in the context of other major transit capital projects in the region.  One outcome of the 
finance plan will be information to help the County, as well as the City, to decide whether to 
enter this project into the FTA New Starts program or other Federal and state funding programs. 
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This contract would advance conceptual engineering to the level required to support the 
environmental document and to develop a preliminary construction and operations cost estimate.  
Central to conceptual engineering will be to locate potential storage and maintenance facilities 
and traction power substations and to identify engineering constraints along the transit 
alignment. 
 
As coordination with the City of Alexandria is essential, a Project Coordination Agreement has 
been drafted.  This agreement describes the project scope, schedule, and budget, lays out how 
staff will coordinate in the management of the project, and sets up the cost sharing between the 
City and County for the consultant contract.   Amendments to the scope of work can only be 
made in writing by the project managers from both jurisdictions, and amendments to the project 
budget can only be made by the County Board and the City Council.  The Council and Board 
agree to appoint two members each to a Policy Committee to give overall direction to the 
project. 
 
FISCAL IMPACT:  The funding authorized for Arlington’s share of this contract will be paid 
with funds from two sources as identified in the FY11-16 CIP.  The first source is the 
Transportation Capital Fund from commercial tax revenue (331.47001.CC04) in the amount of 
$1,201,600.  The second source is an awarded State Capital Reimbursement Grant for $530,000.  
Staff will apply for an additional State Capital Reimbursement Grant in January 2012 for an 
estimated $50,400.  The work performed under this contract will last approximately two years.  
At a future meeting of the County Board, County staff will seek funding approval to cover 
preliminary engineering, final design, and construction costs for the Route 1 Corridor Streetcar.    
 
There is sufficient funding in the Transportation Capital Fund for County staff project 
management and administration time, estimated to cost $240,000. 
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4-5-11 
 

ROUTE 1 CORRIDOR STREETCAR COORDINATION AGREEMENT 
 

THIS PROJECT COORDINATION AGREEMENT ( the “Agreement”) is made this 
_____ day of ___________, 2011, by and between the COUNTY BOARD OF ARLINGTON 
(“Arlington County” or “Arlington County Board”), a body corporate and politic and a 
subdivision of the Commonwealth of Virginia and the CITY COUNCIL OF ALEXANDRIA, 
VIRIGINA (“City of Alexandria” or “Alexandria City Council”), a body corporate and 
politic and a subdivision of the Commonwealth of Virginia.  Arlington County and the City of 
Alexandria are referred to herein individually as a “Party” and collectively as the “Parties”. 
 

RECITALS 
 

WHEREAS, Jefferson Davis Highway (U.S. Route 1) running between Pentagon City and the 
Braddock Road Metrorail Station area is a busy throroughfare running north and south through 
Arlington County and the City of Alexandria (“Route 1 Corridor”); and  
 
WHEREAS, Arlington County has adopted a Crystal City Sector Plan update (2010) and 
amendments to the General Land Use Plan (2010) to guide the redevelopment of Crystal City, as 
well as Pentagon City and Potomac Yard; and  
 
WHEREAS, the City of Alexandria has adopted a Master Plan Amendment to include the 
Potomac Yard/Potomac Greens Small Area Plan and North Potomac Yard Small Area Plan 
(2010); and 
 
WHEREAS, the Route 1 Corridor serves as a major transportation corridor in Northern Virginia 
and the Washington metropolitan region, with a variety of regional and local bus routes, 
Metrorail, Virginia Railway Express, and automobile traffic that connect major destinations such 
as Old Town in the City of Alexandria and Crystal City and Pentagon City in Arlington County; 
and 
 
WHEREAS, the Parties, recognizing the existing and potential demand on the emerging transit 
market and the need for an enhanced surface transit system in the Route 1 Corridor), have 
completed the Crystal City/Potomac Yard Transit Alternatives Analysis dated March 2003, in 
conjunction with the Washington Metropolitan Area Transit Authority (WMATA) and the 
Virginia Department of Rail and Public Transportation (DRPT; and  
 
WHEREAS, Arlington and Alexandria have completed a Crystal City/Potomac Yard Interim 
Improvement Strategy dated December, 2005, and are advancing bus improvements in the Route 
1 Corridor; and  
 
WHEREAS,  the Parties now intend to complete the next phase of planning and design for 
transit improvements in the Route 1 Corridor, consisting of environmental planning and 
preliminary engineering to examine streetcar implementation; and  
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WHEREAS, the Parties have jointly developed a Scope of Work, Schedule and Budget for 
professional services to complete the environmental planning and preliminary design services for  
the streetcar in the Route 1 Corridor (“Project”). 
 
NOW THEREFORE, in consideration of the above recitals and the terms and conditions 
hereinafter set forth the Parties hereby agree to the following: 

 
1. PROJECT SCOPE and SCHEDULE 
The Parties in conjunction with a prime consultant have jointly developed a Scope of Work 
(Project Scope) dated March 18, 2011, and Schedule dated March 30, 2011, for the Project, 
which are attached hereto and incorporated herein by reference as Attachment 1.  The Parties 
agree that the Scope of Work and Schedule may only be amended by mutual written agreement 
signed by the Project Managers for each Party.  Proposed changes in the Project Scope or 
Schedule that will incure additional costs beyond the adopted Project Budget may only be made 
with the prior approval of the Arlington County Board and the Alexandria City Council. 
 
2. POLICY COMMITTEE   
The Project Study will be guided on policy issues by a Policy Committee composed of two 
representatives each from the Arlington County Board and the Alexandria City Council 
appointed by the respective bodies. The Policy Committee will meet to approve the overall 
direction, goals and objectives of the Project, including recommended changes to the Project 
Scope and  Schedule and Project Budget for approval by the Parties, to review any draft 
documents before presentation to any public body for action or to the public, and as otherwise 
determined necessary by the Parties. 
 
3. TECHNICAL ADVISORY COMMITTEE 
The Project Study will be advised on technical issues by a Technical Advisory Committee 
(TAC), and subcommittees thereof, which will be composed of representatives invited by the 
County and City Project Managers from appropriate City, County, State, and Federal Agencies, 
including the lead agency, or joint lead agency, and any participating or cooperating agency as 
those terms are defined under NEPA.  The TAC will serve as a means to coordinate 
communication and review functions among the Parties, Federal, and State participating and 
cooperating agencies. The TAC will meet regularly as determined necessary by the Parties to 
advance the Project.  
 
4. PROJECT BUDGET 
The Parties have jointly developed a budget dated March 30, 2011 (Project Budget) for 
completion of the Project Scope, a summary of which Project Budget is attached hereto and 
incorporated herein as Attachment 2.  The Parties agree that the Project Scope comprises tasks 
that are common to completion of the Project in both jurisdictions, called “Common Tasks”.   
Should the Project Scope be amended to include tasks that primarily serve one Party, these tasks 
would be called “Primary Tasks”.  As to Common Tasks within the Scope of Work, the Parties 
agree that the costs of the Project Budget are to be divided on the following basis: Arlington 
County will be responsible for Fifty percent (50%) and the City of Alexandria will be 
responsible for Fifty percent (50%).    The proportional payment of each Party for Primary Tasks  
will be set by mutual agreement of the Parties on a case by case basis.   
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5. PROJECT MANAGEMENT  
The Parties agree to coordinate the management and execution of the Project, and to serve jointly 
as the Project Sponsors for the purposes of the environmental documentation as that term is 
defined under the National Environmental Policy Act (NEPA), until such time as the Parties 
agree on a different sponsorship.  The Parties further agree to pursue completion of the Project in 
a diligent manner, to identify and coordinate the involvement of “participating local agencies”, to 
provide information and to make decisions in a timely manner, and to reach decisions on the 
basis of consensus.  Each Party shall appoint a Project Manager, who will together serve as a 
Project Management Team in conjunction with the consultant project manager.  The Project 
Management Team will meet regularly as determined necessary by the Parties to advance the 
Project.   
 
The Parties agree that the costs of particular tasks within the Project Budget may be adjusted 
upon mutual written agreement of the Project Managers, only if such modifications do not 
increase the cost of the Project Budget beyond the amounts previously approved by each Party 
for the jurisdiction.  Any increase in the Project Budget will require the approval of the Arlington 
County Board and the Alexandria City Council. 
 
6. CONSULTANT AGREEMENT 
Arlington County and the City of Alexandria have worked jointly to select a prime consultant to 
assist with the Project and have agreed on the scope of consultant services and the contract 
budget.  The contract for consultant services shall be between the Arlington County Board and 
the consultant contractor (Consultant).  The Consultant will submit invoices to Arlington County 
for payment on a time and materials basis.  Upon approval by both the City and County Project 
Managers, Arlington County shall pay the Consultant invoices.  Arlington County in turn shall 
submit invoices to the City of Alexandria for its proportionate cost as set forth herein, or as 
agreed for Primary Tasks.  Invoices shall be accompanied by necessary documentation showing  
confirmation of payment to the Consultant by Arlington County.  Only Consultant costs are 
eligible for reimbursement under this Section.  Consultant costs submitted by Arlington County 
to the City of Alexandria shall include a one-half percent (0.5%) administrative charge to cover 
Arlington County’s costs of contract administration.  
 
7. GENERAL 
 

A. Incorporation of the Recitals.  The recitals set forth above are incorporated herein by this 
reference to the same extent and with the same force and effect as if fully hereinafter set 
forth. 

B. Authority.  Each Party to this Agreement represents and warrants to the other Party that it 
has the full and unrestricted lawful power and authority to enter into and carry out the 
terms of this Agreement and the execution, delivery and performance of this Agreement.  

C. Applicable Law.  This Agreement, and the rights and obligations of the Parties under this 
Agreement, shall be governed by the laws of the Commonwealth of Virginia without 
regard to principles of conflicts of laws.   
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D. Amendments; Waivers.  Amendments, modifications, or supplements to this Agreement 
shall be in writing, signed by all Parties.  Waivers under this Agreement shall be in 
writing, signed by the Party to be charged with the waiver.  In the absence of a signed 
waiver, no act, or failure to act by any Party shall constitute or be construed as an 
estoppel or waiver with respect to that Party’s rights. 

E. Severability.  Each provision of this Agreement is intended to be severable.  If any term 
or provision of this Agreement shall be determined by a court of competent jurisdiction to 
be illegal or invalid for any reason whatsoever, such provision shall be severed from the 
Agreement and shall not affect the validity of the remainder of this Agreement, unless to 
do so would cause this Agreement to fail of its essential purposes. 

F. Relationship of the Parties.  This Agreement does not create any partnership, joint 
venture agency or other similar relationship among the Parties, but is merely a means to 
perform certain tasks benefitting the Parties. 

G. Binding Effect.  This Agreement shall be binding upon and inure to the benefit of the 
Parties, and their successors and assigns. 

H. No Third Party Beneficiary.   Nothing contained in this Agreement shall be deemed to 
create rights or obligations accruing to the benefit of, or enforceable by, any entity or 
person not a party to this Agreement, including, without limitation, any contractors, 
subcontractors or other parties providing labor, services, or materials in connection with 
the Project. 

I. Reasonable Approval Standard.  Except as otherwise specifically provided in this 
Agreement, where any Party’s approval is required under this Agreement, such approval 
shall be in writing.  The Parties agree and understand that the Project Managers are 
hereby authorized to approve actions within the approved Project Scope and Schedule 
and Project Budget.  Any change to the Project Budget beyond the amounts previously 
approved by each County will require authorization from the Arlington County Board 
and the Alexandria City Council.   

J. Entire Agreement; Amendment.  This Agreement and its attachments, contain the entire 
agreement between the Parties with respect to the subject hereof, and all other prior 
communications and agreements, whether written or oral, are superseded hereby.  This 
Agreement may be amended or modified only by an instrument in writing executed by 
the Parties. 

K. Dispute Resolution.  Any dispute arising under this Agreement may be disposed of by 
written agreement between the Parties.  If such a dispute cannot be resolved by the 
Parties within ten (10) business days, then the disputing party may, but shall not be 
required to, request that such dispute be considered and resolved by a mediator(s) 
mutually agreed upon by the Parties.  If the Parties agree to resolve the dispute by 
mediation, then the mediator(s) shall provide a written recommendation to resolve the 
dispute.  The Parties agree to make a good faith effort to accept such a recommendation. 
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Nothing herein is intended to limit the rights of either of the Parties to resolve disputes 
through any other means not described or provided for in this Agreement.  

L. Monetary Obligations Limited To Appropriated Encumbered Funds.  Notwithstanding 
any other provision of this Agreement to the contrary, as to either Party, any monetary 
obligations arising under this Agreement are further strictly limited and subject to the 
amount of funds approved and appropriated by the Arlington County Board and the 
Alexandria City Council.  The Parties shall not otherwise be liable under this Agreement 
to commit to or to expend or to incur liability for any expenditure of funds or payment of 
money in excess of the amount so approved and appropriated  for this Agreement by the 
Arlington County Board and the Alexandria City Council.  There shall not be any 
recourse against either Party or the Route 1 Corridor Streetcar project funds for any such 
expenditure, commitment to expend funds, or payment thereof, which has not been so 
approved and appropriated.   

M. Personal Liability.  Nothing in this Agreement shall be construed as creating any personal 
liability on the part of any officer, employee, or agent of the parties, nor shall it be 
construed as giving any rights or benefits to anyone other than the Parties hereto.  

N. No Waiver of Sovereign Immunity.  Nothing in this Agreement shall be construed as a 
waiver of the Parties’ sovereign immunity.   

O. Termination.  This Agreement may be terminated by either party upon sixty (60) days 
advance written notice.  Upon termination, both Parties shall retain ownership of plans, 
specifications and project materials produced as of the date of termination, as applicable 
under law, unless otherwise mutually agreed upon in writing. 

P. Headings.  Headings are intended only as a matter of convenience and for reference and 
in no way define, limit, or describe the scope or intent of this Agreement. 

Q. Notices.  Any notice or communication required under this Agreement shall be effective 
upon receipt and shall be sent by personal delivery or by overnight air courier service 
with evidence of receipt to the following: 

If to Arlington County, 
Dennis Leach, Director 
Division of Transportation 
Department of Environmental Services 
2100 Clarendon Blvd., Suite 900 
Arlington, VA  22201 
 

With copies to: 
Stephen A. MacIsaac, County Attorney 
2100 Clarendon Blvd. Ste 403 
Arlington, Virginia 22201 

 
If to City of Alexandria, 

Richard Baier, Director 
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Department of Transportation and Environmental Services 
301 King Street, Room 4100 
Alexandria, Virginia 22314 
 

With copies to: 
James L. Banks, City Attorney 
301 King Street, Room 1300 
Alexandria, Virginia 22314 
 

IN WITNESS WHEREOF , the Parties hereto have caused this Agreement to be 
executed under seal as of the date first above written. 

 

COUNTY BOARD OF    CITY COUNCIL OF 
ARLINGTON COUNTY, VIRGINIA  ALEXANDRIA, VIRGINIA 

 

By: _____________________________   By: ____________________________ 
Name:  Barbara Donnellan Name: James Hartmann 
Title: County Manager Title: City Manager         
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Route 1 Corridor Streetcar Project 
Revised Draft Scope – URS Corporation 
March 18, 2011 

 
 
SCOPE OF SERVICES 
 
Arlington County and the City of Alexandria (“project sponsors”) seek consultant assistance in 
the tasks as described below.  All work shall be completed to Arlington County, City of 
Alexandria, Virginia Department of Transportation (VDOT), or other Federal standards as 
identified, depending on the Scope of Work. 
 
The following tasks are anticipated elements in this scope of work: 
Task 1: Project Management Plan 
Task 2: Agency Coordination 
Task 3: Public Participation 
Task 4: New Starts/Small Starts Project Initiation and Potential Alternatives Analysis 
Task 5: Assessment of Potential Effects 
Task 6: Financial Plan 
Task 7: Preliminary Engineering in support of NEPA 
 
It is anticipated that the alternatives analysis, environmental assessment, financial planning, and 
preliminary engineering (the “Study”) will be conducted simultaneously to the greatest extent 
possible. 
 
The project sponsors retain the option to negotiate additional services under this contract, 
including but not limited to preliminary engineering, final design, construction bid documents, 
and construction phase services. 
 
Arlington County is partnering with the City of Alexandria to complete this work.  Arlington 
County will be the contracting agency. 
 
The consultant Scope of Services is predicated on the assumption that the City and County will 
provide the following: 
 

• Georeferenced digital orthophotography covering the entire corridor 
• GIS data for property boundaries, topographic features, buildings and utilities 
• Existing topographical mapping for approximately 2/3 of the corridor study area 
• Existing utility location mapping for approximately 2/3 of the corridor study area 
• Assistance in defining and limiting alignment options in Segment A to two alternatives 
• Assistance in defining and limiting alignment options through and around Potomac Yards 

to two alternatives 
• Assistance in defining and limiting alignment options in Segments E and F to two 

alternatives 
• A detailed bus operating plan for the bus transitway which will require minimal 

modification for use as the streetcar transit operating plan 
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• As-built plans for structures in the corridor including the Monroe Avenue Bridge and the 
structural evaluation of the railroad bridge over 4-Mile Run 

• Standard prototypical station designs 
• Traffic counts at approximately 30 study area intersections suitable for use in the 

transportation impact analysis 
• All previous environmental studies of the project corridor including NEPA review and 

environmental site assessments. 
 
Study Area Limits 
The study area is contained within Arlington County and the City of Alexandria.  The geographic 
limits of the study area are: 

• Interstate 395 to the north 
• George Washington Memorial Parkway and Washington Street to the east 
• Braddock Road to the south 
• CSX Railroad, Mount Vernon Avenue, and South Arlington Ridge Road to the west 

Task 1: Project Management Plan    
The Consultant shall appoint a project manager who will be the primary point of contact with the 
County’s and City’s project management team.  The Consultant project manager will be 
responsible for the following deliverables, which include but are not limited to:   
 

1. Final scope and cost estimate 
2. Project work plan and staffing plan 
3. Monthly progress reports and invoices 
4. Quality control reviews 
5. Coordination with the project management team and maintaining action list 

Task 2: Agency Coordination    
To facilitate agency coordination, three groups of stakeholders have been identified:  

1. A Technical Working Group made up of a broad range of agency staff, 
2. a Community Coordination Group made up of engaged citizens, and 
3. a Policy Advisory Committee made up of local and state elected and appointed officials.  

 
The City and County will establish the membership of these groups.  The Consultant shall 
participate in regular coordination meetings with each group.  We anticipate monthly meetings 
with the Technical Working Group (anticipate 15 to 20 members) and quarterly meetings with 
the Community Coordination Group (anticipate 15 to 20 members+ Tech committee 
participation) and the Policy Advisory Committee (anticipate 8 to 10 members + Tech committee 
participation). 
 
Anticipated deliverables include, but are not limited to:  

1. Meeting logistics  
2. Meeting schedules and notices. 
3. Attendance and presentations at meetings 
4. Meeting summaries and briefing materials for each meeting 
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Task 3: Public Participation      
The Study shall be conducted in a collaborative atmosphere, with public participation integrated 
into the process of technical evaluation. Timely updates and clear communications with citizens, 
businesses, developers, and state, federal, and local elected officials are keys to public 
participation.   
 
The Consultant shall prepare materials needed for public and community meetings.  These 
materials include but are not limited to invitation mailings, meeting notes, presentation slides, 
briefing materials, and visual aids such as maps and display boards.  
 
Mailing List 
The Consultant shall create and maintain a mailing list of Project stakeholders and interested 
members of the public.  The mailing list will be built upon mailing lists from prior studies in the 
corridor.  The Consultant shall mail an initial notice about the project to stakeholders and shall 
mail notices of all public meetings.  The mailing list is expected to include up to 5,000 names. 
 
Web Site   
At the beginning of the Study process, the Consultant shall design a Project web site with current 
project information, including a project timeline and public meeting schedules.  The Consultant 
shall host and maintain the web site throughout the Study with regular updates to the status of the 
Study, upcoming events, and summaries of findings and reports.  Public comment and feedback 
shall be facilitated via the web site and shall be tracked, reviewed, and documented.     
 
Public Meetings  
The Consultant shall conduct five public meetings or hearings to inform the public, jurisdictions, 
and resource agencies about the Route 1 Corridor Streetcar Project and to solicit their input.  
Each meeting will be conducted twice; once in Alexandria and once in Arlington with times 
offset to allow either afternoon or evening attendance.  The Consultant, in cooperation with the 
City and County, will arrange for an appropriate public space for each meeting.  The Consultant 
will be responsible for development of materials, boards, presentations, and a post-meeting 
summary report for each of the meetings.  Public meetings are expected to be held as follows: 

• Two public meetings during the Alternatives Analysis  
• One public meeting on the Environmental Assessment 
• Two public meetings during design development 

 
Briefings 
The Consultant shall participate in project briefings with local elected officials and other interest 
groups.  The Consultant will assist in preparation for the meetings and facilitation of discussions 
at the meetings.  
 
Social Media 
The Consultant will monitor blogs that develop around the project.  The Consultant shall advise 
and coordinate with the client before postings. 
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Newsletters 
The Consultant will prepare four project newsletters.  The newsletters will be prepared in draft 
form for client review and comment. 
 
Anticipated deliverables include, but are not limited to:  

1. Mailing list and notice mailings for public meetings 
2. Project web site, with regular updates  
3. Scheduling of meeting dates and locations 
4. Legal notice of hearings and their placement in newspapers of mass circulation 
5. Presentations in PowerPoint and briefing materials for public meetings and local 

briefings 
6. Summary Report of public meetings and project briefings 
7. Detailed Report of public hearings, including responses to each verbatim comment in the 

public hearing record.   

Task 4: New Starts/Small Starts Project Initiation and Potential Alternatives Analysis 

4.1 New Starts/Small Starts Project Initiation   
The Consultant shall assist the project sponsors in identifying the requirements for 
entry into the Federal Transit Administration’s New Starts/Small Starts program 
and other existing or anticipated Federal and State funding programs.  The 
Consultant shall advise the sponsors as they evaluate the extent to which the 
Streetcar Project would be eligible for the New Starts/Small Starts program and 
decide which Federal funding programs it wishes to pursue.  The Consultant shall 
advise the project sponsors of the implications of pursuing different funding 
programs.  This work will need to be coordinated with Task 6: Financial Plan.   
 
The Consultant will prepare an illustrative schedule for project implementation 
under two scenarios: a scenario in which the County and/or City would apply for 
FTA Small Starts funds, and a scenario in which the project is funded with only 
local funds.   
 
The Consultant will prepare a preliminary capital cost estimate of the project to 
conservatively estimate the project costs that are likely to be incurred by both 
Alexandria and Arlington.  The Consultant will work with Alexandria and 
Arlington staff to develop an initial set of alignment and design assumptions to 
use for this preliminary cost estimate. 
 
The Consultant will also conduct a high-level financial feasibility analysis for the 
project, using existing information from Arlington and Alexandria. The purpose 
of this analysis will be to determine whether the project can be funded with state 
and local funds, or whether the financial feasibility is dependent upon the receipt 
of New Starts/Small Starts funding. This work will utilize existing revenue 
forecasts for local funds and preliminary capital cost estimates. The Consultant 
will also evaluate the impacts of capital cost escalation on the Project under each 
funding scenario. The Consultant will review and confirm financial assumptions 
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with the County’s Office of Management and Budget Services, and the City of 
Alexandria City Manager’s office.  
 
The results of the financial feasibility analysis will be incorporated into a draft 
technical memo that will be presented to the City and County representatives. 
This report will include the illustrative schedules under each scenario, and 
discussion of the risks and uncertainties associated with the Federal funding 
process. Based on review and input from the County and City staff, this memo 
will also outline a recommended course of action for pursuing Federal funds.  The 
Consultant shall advise the project sponsors as to the type and scope of 
Alternatives Analysis that could be pursued. 
 
A more detailed financial plan and project implementation plan will be developed 
in Task 6: Financial Plan. This work will be utilized to scope out the level of 
analysis required regarding the Alternatives Analysis process. Depending on the 
results of this subtask work, the project sponsors may exercise optional Subtask 
4.2, Alternatives Analysis. 

4.2 Alternatives Analysis (optional subtask) 
If this subtask option is exercised, the Consultant shall conduct an Alternatives 
Analysis that meets the requirements for entry into the Federal Transit 
Administration’s New Starts/Small Starts program.  The process will follow 
FTA’s framework for alternatives analysis. 
 
The Public Participation process (Task 3) shall be applied at each step of the 
Alternatives Analysis. 
 

4.2.1 Needs assessment and Alternatives Analysis Initiation Package 
The Consultant shall develop a Problem Statement that will serve as a 
precursor to the Purpose and Need Statement (Subtask 5.2).  The Problem 
Statement shall describe the existing and anticipated future land 
development and transportation conditions and shall explain the need for 
transportation system improvements.  The Consultant will prepare an 
Alternatives Analysis (AA) Initiation Package.  The purpose of the 
document is to provide information to the public regarding the AA process 
and also to act as a vehicle for coordination with the FTA.  The AA 
Initiation Package will: 
 

• Inform participants of the context of the study and its initial status, 
• identify the transportation issues that motivate the study, 
• describe the evaluation factors that will be used to compare 

alternatives, and 
• identify the preliminary alternatives being considered for more 

detailed study. 
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4.2.2 Screening process and criteria 
The Consultant shall devise a screening process to be used to arrive at a 
recommended Locally Preferred Alternative.  This process shall identify 
the different levels of screening that may be applied and the criteria to be 
used at each level of screening.  The technical methods for evaluation 
shall also be defined in this subtask. 

4.2.3 Definition of alternatives  
The Consultant shall assist the City and County staff and public in 
identifying a full range of reasonable alternatives to be considered in this 
Study.  The first level of screening shall also be applied in this subtask.  
The alternatives carried forward for additional analysis shall be further 
defined in enough detail that the evaluation can be conducted.  It is 
anticipated the FTA will play a role in determining the alternatives that are 
carried forward.  It is anticipated that the alternatives will consist of a No-
build/Baseline that includes a bus transitway and a streetcar build 
alternative with a limited number of streetcar alignment options as defined 
in Task 7.1.1. 

4.2.4 Evaluation of alternatives  
The Consultant shall conduct the technical analyses of the remaining 
alternatives, as described in the screening process developed earlier.  As 
part of the evaluation, the alternatives shall be further refined. 

4.2.5 Documentation and Locally Preferred Alternative 
The Consultant shall prepare a final alternatives analysis study report 
summarizing and interpreting the results of the previous steps in the AA.  
The Consultant, in conjunction with City and County staff, FTA, and the 
public, shall recommend a technically preferred alternative.  The 
Consultant shall assist City and County staff in presenting the 
recommended alternative to the Arlington County Board and the 
Alexandria City Council for consideration and adoption as the Locally 
Preferred Alternative. 

 
Anticipated deliverables include, but are not limited to: 

1. AA Initiation Package documenting Purpose and Need, Evaluation Methodology and 
Alternatives. 

2. Technical Memorandum documenting evaluation criteria and methodologies including: 
a. Ridership forecasting 
b. Environmental concerns and potential mitigation 

3. Final AA study report with the recommended preferred alternative.  
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Task 5: Assessment of Potential Effects  
The NEPA process and documentation shall comply with the federal, state, and local 
requirements.  The Consultant shall be familiar with these requirements and provide advice to 
City and County staff to ensure compliance with these requirements. One of the key 
requirements for this project is the Virginia State Environmental Review Process (SERP). 
 
This scope assumes that the NEPA Class of Action will be an Environmental Assessment (EA).  
The Consultant shall assist the City and County in working with the FTA to make a probable 
class of action determination.   
 
The EA will evaluate potential transportation, socio-economic, and environmental effects, and it 
shall be a concise effort focused directly on issues concerning the public, FTA, the state, and 
local jurisdictions.   Issues identified shall be specific to this corridor and to the proposed transit 
infrastructure improvements.   
 
The EA will analyze effects that could occur during the construction period and longer-term 
impacts resulting from dedicated rights-of-way, and will identify mitigation measures to alleviate 
potential impacts, as appropriate.   
 
It is assumed that the EA will rely on technical information developed in support of the 2007 
Categorical Exclusion for segments D and E, the 2010 update to the CE for Segments D and E, 
and the 2010 CE for Segment B. 

5.1 Virginia DOT State Environmental Review Process (SERP) 
It is our understanding that VDOT does not engage SERP on projects that involve 
federal funding.  SERP is now limited to VDOT projects that are 100% state 
funded with an estimated capital cost exceeding $500,000.  For transit projects 
that include state funding and require shared VDOT resources, such as ROW, 
VDOT wants to participate in an advisory role in the determination of the class of 
NEPA action.  VDOT would like concurrence on the class of action decision with 
FTA.  The Consultant shall assist in coordination activities as they relate to the 
SERP process. 

5.2 Purpose and Need Statement 
The Consultant shall prepare the Purpose and Need Statement that lays out the 
premise for the No Action and Proposed Action Alternatives to be evaluated.  It is 
assumed that the main elements of the Purpose and Need have been written 
during previous studies of transit improvements in the Route 1 corridor.   

 
The anticipated deliverable includes, but is not limited to a Purpose and Need 
Chapter for the EA. 

5.3 NEPA Baseline Conditions 
The Consultant shall establish the base year conditions and identify data 
requirements for baseline analysis.  The Consultant shall develop quantitative and 
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qualitative methodologies to compare baseline conditions with the potential 
effects resulting from the Proposed Action Alternatives.  

 
The anticipated deliverable includes, but is not limited to NEPA Baseline 
conditions memorandum 

5.4 Definition of NEPA Alternatives and Design Options 
The Consultant, in cooperation with City and County staff, will define the NEPA 
alternatives to be studied.  The Build Alternative is assumed to be the streetcar 
operation along the alignment described in Project Alignment section above.  
During this task the Consultant will work with City and County staff to define 
design options to be considered in the EA including alignment, terminus 
locations, stop locations, operations plans, storage and maintenance facility 
locations, etc.  The No-build/Baseline Alternative is expected to contain the bus 
transitway and be consistent with that defined for the AA. 
 
The anticipated deliverable includes, but is not limited to an EA chapter on the 
definition of alternatives. 

5.5 Analysis of Transportation Effects 
The consultant team will develop a VISSIM simulation of the proposed transit 
system improvements along the corridor.  This simulation will be a conceptual 
analysis and will focus on the transit operations, traffic, and transportation effects 
along the corridor. This analysis will be based on the data collection and modeled 
scenarios developed as part of earlier related projects. The scope assumes that 
simulations will be prepared for five (5) scenarios, including: No Action/Baseline 
conditions for the base year, and 2035; and Build conditions for 2035.  The 
VISSIM modeling process to be conducted by the Consultant is outlined below: 
 
5.5.1 Data Collection 
• Identify roads/intersections to be included in the analysis – it is estimated that 

the study area will include approximately 63 intersections and 5 interchanges. 
• Traffic counts – It is assumed that existing counts are available at 

approximately half of the intersections to be analyzed.  Intersection count data 
will be gathered via peak period manual counts (6-9AM and 3-6PM).  
Interchange ramp data will be gathered via tube counters (48 hours). 

• Traffic Signal Information – It is assumed that characteristics of existing 
traffic signals will be provided by city and county staff 

• Lane Configuration – URS will identify intersection approach lane 
configurations based on aerial photography and field verification.  It is 
assumed that city and county staff will provide lane configuration for any 
proposed changes to the street system. 

• Travel Time Runs - Existing travel time will be sampled along US 1 and along 
the streetcar route.  Travel time runs will be performed 2 days for each route, 
AM peak period and for PM peak period. 
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• Transit Routes and Stations – It is assumed that existing transit operations data 
will be provided by city and county staff. 

• Pedestrian and bicycle facilities – The Consultant will work with the County 
and City to identify existing and planned pedestrian and bicycle facilities.   

  
5.5.2 Traffic Volume Development 
The Consultant will develop a ridership travel demand model that accounts for 
anticipated Streetcar ridership and adjacent network effects for the no-build and 
build condition in accordance with best practice and FTA standards.  The 
ridership forecasting task will: 
• Provide the streetcar ridership estimates and regional travel characteristics to 

support the New Starts project development process 
• Provide the future traffic forecasts to be used in the VISSIM modeling 
 
The overall approach to modeling each market will be based on using the existing 
MWCOG regional model recently calibrated for use on the Purple Line in tandem 
with applying models developed specifically for corridor circulators/distributors 
in other urban areas, notably Los Angeles, Miami, Chicago and Detroit. 
 
The regional model will be used to establish the basic demand for trips traveling 
from and to the corridor and through the corridor for workers and non-work trips.  
New models may be applied to estimate parking location and mode choice 
between parking location and the final destination, and mid-day trips for workers 
and non-workers within the corridor (internal circulation model).  Estimates of 
major activity trips to corridor attractions and visitor trips will also be developed 
with new model specifications.   
 
All models will be calibrated to local conditions for the region based on observed 
traffic counts, transit on-board survey data and parking and visitor attraction data. 
Discussions with FTA about the specialized markets within the corridor and 
applicability of these models to the project evaluation will be determined after a 
review of available data. 
 
The subtasks and specific assumptions associated with Ridership forecasts include 
the following: 
 
a) Traffic Analysis Zone Definition - review of access/egress coding, 

incorporation of Round 8 land use data into MWCOG model for future 
scenarios(not base year) 

b) Travel Market Data Collection - parking inventory, hotel rooms, visitor 
locations, shopping malls and major employment locations 

c) Special Market Model Development - individual travel models will be 
developed that may include a parking lot choice, internal corridor circulator 
model and visitor model 

d) Project Forecast - review networks, produce ridership statistics and create 
user benefit results.  The assumption is that forecasts will be developed for 
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2005, no-build 2020, 2035 and build 2020 and 2035.  It is also assumed that 
the Purple Line and CCT will be included in the 2035 networks so limited 
MWCOG network changes are needed. 

e) Document Uncertainties – sensitivity testing of the land use and 
development scenarios that might affect ridership 

f) FTA Coordination - meetings with FTA to assure “acceptance” of the travel 
markets and the calibration/validation of the models 

g) Network Editing Assumption - The Consultant team’s DBE, Gallop 
Corporation, will provide the network edits required by route changes in the 
baseline and build alternatives under the various baseline, interim and horizon 
years.   

h) Develop Balanced Travel Forecasts – forecasts for 2035, Build and No 
Build VISSIM model runs 

 
5.5.3 Simulation Modeling 
The Consultant will develop and calibrate a VISSIM model of the study area to 
represent existing traffic operations.  Using this existing model as a base, the 
Consultant will create a future no-build model incorporating planned and 
programmed roadway system improvements, planned changes to transit 
operations and future forecast traffic volumes for 2035.  A Synchro model will be 
developed for future conditions and used to develop traffic signal timings for use 
in the VISSIM model.  The future build network will be developed to incorporate 
the planned streetcar operations and any associated changes to the bus transit 
system.  VISSIM model runs will be prepared for the base year, No-Build in 
2035, and Build conditions for 2035.   
 
5.5.4 Traffic Analysis 
The Consultant will use the VISSIM model runs to assess transportation 
operations with and without the proposed project.  Modeling results will be 
extracted and tabulated.  Measures of Effectiveness (MOE’s) for both traffic and 
transit operations will be compiled and compared.  An assessment will be made of 
project impacts on the transportation system including project effects on vehicular 
traffic, pedestrian and bicycle movements and transit operations. 
 
5.5.5 Mitigation Concepts 
The Consultant will identify and analyze alternative mitigation measures to 
address forecast impacts to the transportation system. Mitigation measures could 
take the form of roadway improvements, changes in signal timing or phasing, 
changes to transit operations, streetscape design and others. 
 
5.5.6 Documentation of Transportation Impacts 
The Consultant will prepare a Technical Memorandum documenting the 
transportation impact assessment methodology and results.  The Tech Memo will 
comprehensively document all input data and assumptions as well as output 
information supporting the impact analysis and mitigation recommendations.   
The Technical Memorandum will be summarized for inclusion in the project EA. 
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Deliverable: Transportation Technical Memorandum and EA chapter on 
transportation effects. 

5.6 Analysis of Social and Economic Effects 
The socio-economic analysis will target potential community impacts and 
property acquisition.  The Consultant shall conduct an in-depth analysis of the 
socio-economic characteristics of employees and residents in the corridor and 
identify low income households and minority populations who would be most 
vulnerable to potential adverse changes.  The Consultant shall determine potential 
impacts and benefits to community facilities, such as libraries, hospitals, and 
schools, and evaluate the potential for the proposed action to disrupt the 
community.  The Consultant will conduct an analysis of any displacements 
associated with property acquisition in connection with the transit alignment, 
stops, or facilities.  The EA chapter on socio-economic effects will document 
potential impacts in the following subject areas: 
• Land use and development 
• Acquisitions and displacements 
• Neighborhoods 
• Environmental Justice 
• Community facilities 
• Infrastructure and public services 
 
The anticipated deliverable includes, but is not limited to EA chapter on socio-
economic effects. 

5.7 Analysis of Environmental Effects 
The environmental analysis shall highlight issues of concern in the corridor as 
listed below:    

1. The Consultant shall coordinate with local governments, the Virginia 
Department of Historic Resources (VDHR) and other concerned agencies 
to determine direct and indirect impacts on cultural and historic resources. 
URS will undertake research on historic above-ground resources and 
archaeological sites, focusing in particular on any resources identified 
since the 2006-2007 technical studies.  Project work will also include 
definition of Areas of Potential Effects (APEs) for archaeological 
resources and historic above-ground resources.  Work will also summarize 
previous efforts to identify and evaluate historic properties.  Initial and 
formal consultation with the Virginia Department of Historic Resources 
(State Historic Preservation Office) will also take place under this work 
item.   

2. The Consultant shall coordinate with local jurisdictions and the Virginia 
state departments managing natural resources to assess potential impacts 
and develop mitigation plans, should such impacts exist.  The Consultant 
shall conduct a Section 4(f) evaluation and prepare documentation, 
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including: 1) development of draft 4(f) evaluation; 2) identification of 
measures to minimize harm; and 3) development of final 4(f) evaluation. 

3. The Consultant shall make an inquiry to the U.S. Fish and Wildlife 
Service (USFWS) about the presence of threatened or endangered species 
or habitats in the corridor.  The Consultant will evaluate potential project 
impacts on threatened or endangered species or habitats in the corridor. 

4. The Consultant shall develop and submit a request for a Coastal Zone 
Management Act Consistency determination through the Virginia 
Department of Environmental Quality (DEQ). 

5. The Consultant shall identify wetlands, floodplains, and waters of the US 
that will be impacted by the project.  The Consultant shall assess impacts 
on water quality. The Consultant shall coordinate with the U.S. Army 
Corps of Engineers and DEQ to identify and assess potential effects on 
these resources.  It is assumed that no wetland delineation or mitigation 
will be required. 

6. The Consultant shall conduct a Phase I Environmental Site Assessment 
(ESA) for proposed construction activities within the project limits.  The 
Consultant shall focus on sites within ¼ mile of the studied alignment.   It 
is assumed that the majority of the corridor has already been reviewed and 
analyzed for hazardous materials and that this task will primarily 
summarize existing information.  

7. The Consultant shall obtain air quality data from MWCOG and identify 
whether the corridor is in attainment/non-attainment with the National 
Ambient Air Quality Standards (NAAQS).  The consultant shall review 
and document air quality data from previous environmental studies.  This 
scope assumes that CO hotspot analysis, if required, will consider up to 
two intersections.  The Consultant will document consistency with 
regional air quality conformity requirements.  The Consultant will address 
construction related air quality.  

8. The Consultant shall conduct an FTA General Assessment for both noise 
and vibration in the corridor.  The Consultant will conduct noise 
monitoring at up to 10 locations in the corridor to update baseline noise 
conditions.   The Consultant will estimate future project related noise and 
compare existing and future noise levels to determine impacts.  The 
Consultant will conduct vibration monitoring at two locations in the 
corridor and will use these measurements to verify the FTA vibration 
modeling methodology. 

9. The Consultant shall conduct an assessment of potential visual and 
aesthetic effects of the proposed design options, focusing on the potential 
use of an overhead contact system for the streetcar alternative.  The 
Consultant will prepare up to four visualizations of the corridor to 
graphically illustrate potential visual impacts.  The visual analysis will 
include assessment of the visual effects of project elements (e.g., overhead 
catenary, station design, new maintenance facility, etc.) on National 
Register of Historic Places-listed or eligible historic buildings and historic 
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districts (Pentagon, Parker-Gray Historic District and Town of Potomac 
Historic District).  

10. The Consultant will assess the energy impacts of the project.  This 
assessment is anticipated to compare relative operational energy of 
alternative modes.  A comprehensive life cycle energy assessment is not 
expected to be required. 

11. The consultant will document construction impacts of the project.  The 
construction assessment will document the construction process and 
measures to be taken to minimize impacts during construction. 

 
The anticipated deliverable includes, but is not limited to EA chapter on 
environmental effects.  An Independent Technical memorandum will be prepared as 
appendices to the EA to address: 

• Air Quality 
• Noise and vibration 
• Cultural resources 
• Phase I Environmental Site Assessment 

5.8 EA Development 
The Consultant shall prepare a draft of the Environmental Assessment document 
and submit it to City and County staff for comments.  Once review comments are 
incorporated the consultant will submit the document to FTA for their review and 
approval to release to the public.  The Consultant will send a notice of availability 
to all affected local, state, and federal agencies and local newspapers.  Upon 
receipt of written comments from the public, the Consultant will revise the EA 
document accordingly.  If no significant impacts have been identified, then the 
Consultant will submit the revised document to FTA for recommendation of a 
Finding of No Significant Impacts (FONSI).  Upon approval by FTA, a notice of 
availability of the FONSI shall be sent to affected local, state, and federal 
agencies. 

 
Anticipated deliverables include, but are not limited to:  

1. Draft EA report  
2. FTA approved EA  
3. Notice of Availability of the EA document  
4. Draft FONSI/EA 
5. Final FONSI/EA ready for signature 

Task 6: Financial Plan  
The Consultant will support the efforts of the City and County as they continue to refine the 
preliminary financial plan for the Streetcar Project. The funding sources and financing structures 
for the transit improvements are still undecided, and the potential private, local, regional, state, 
and federal funding sources will continue to evolve during this period.  The Consultant will also 
advise the City and County on procurement strategies.  Specific tasks are outlined below. On an 
ongoing basis, the Consultant will monitor ongoing development of the FTA Small Starts 
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program, the Urban Circulator program, other Federal discretionary and formula sources, and the 
Virginia state grant process and assist the County and City in preparing a Small Starts 
application and a Virginia grant application. 
 

6.1: Project Funding Case Studies  
 
The Consultant will prepare a presentation that summarizes the financial and 
implementation strategies of 6 to 8 comparable streetcar, BRT or rail projects. The case 
studies will highlight projects that utilized FTA Small Starts funding, as well as projects 
that are locally funded. The case studies will address the following:  

• Procurement strategies used by similar projects 
• Alternative financing approaches or funding sources 
• Best practices in funding and implementation 
• Risks and uncertainties  

 
6.2: Procurement Strategies 
 
The Consultant will review potential procurement strategies with the County and City for 
design, construction and operations.  The Consultant will meet with County and City 
representatives to discuss the goals and objectives for project delivery, including cost and 
funding, risk profile, schedule implications, and institutional issues. The Consultant will 
prepare a technical memorandum that presents the pros and cons of up to 4 alternative 
strategies with a recommendation that maps back to the County’s goals.  
 
If more detailed analysis is needed, the Consultant will develop a scope of work for 
optional tasks, including support from procurement experts. Such work may include the 
development of draft procurement documents, or a review of the potential legal issues 
based on Virginia law.   
 
6.3: Capital Finance Plan 
 
The capital financial plan will be based on the capital cost estimates prepared in Task 5. 
The Consultant will evaluate proposed cost escalation rates to provide the year-of-
expenditure cost estimates.  
 
The Consultant will review and assemble capital sources of funds, including potential 
Federal, state and local funding sources.  Using as much existing information as possible, 
the Consultant will prepare revenue forecasts for local funding sources, including 
potential funds from the proposed Crystal City Tax Increment Financing District, and 
Commercial Real Estate Add-on Tax in Alexandria. These revenue forecasts will include 
high and low forecasts based on potential risk factors in the underlying cost variables. 
 
In consultation with County and City representatives, the Consultant will refine the debt 
financing assumptions in the financial model based on specific financial instruments, and 
run alternative scenarios to evaluate the most cost-effective funding strategy for the 
project.  
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6.4: Operations and Maintenance Funding Plan 
 
The Consultant will develop a plan to fund the long-term operations and maintenance of 
the Project. The plan will be of a level necessary to meet FTA’s Small Starts 
requirements. The Consultant will review the ridership projections developed in Task 5 
and apply them to the financial model.  In consultation with the County, the Consultant 
will then apply an appropriate average fare over the 20-year period, assessing the need 
for periodic fare increases with corresponding potential impact on ridership.  In addition 
to fare revenues, the Consultant will review non-fare operating revenues as well as 
sources of operating subsidies and apply them to the financial model.   
 
As part of this task, the Consultant will develop a financial model that incorporates the 
capital plan with the operating funding plan developed in task 6.2 in order to provide a 
long-term cash flow.  
 
6.5: Sensitivity Analysis and Discussion of Risks 
The Consultant will prepare a technical memo that summarizes the cash flow results, as 
well as the various dimensions of uncertainty in the financial plan and identify the major 
variables to which the project is highly sensitive.   
 
In collaboration with the County, the Consultant will develop mitigation strategies 
needed to respond to any FTA comments or concerns regarding the feasibility of the 
project. Such strategies may include: 

• Further prioritizing CIP projects by delaying, deferring or streamlining projects; 
• Adapt the scope of the Route 1 Streetcar Project; 
• Adapt service growth to match operating revenues; 
• Access new sources of funds including additional financing if allowed under 

current legislation and debt tests; 
• Adapt fare policy to improve the farebox recovery ratio; or 
• Identify additional sources of non-Federal funding.  

 
6.6: Produce Financial Plan  
 
The Consultant will apply the data and information assembled the tasks above to produce 
a financial plan for the Route 1 Streetcar Project. It is assumed that this will be a single 
financial plan document which presents the preferred alternative as a single project, with 
Arlington and Alexandria as joint local funding partners. The financial plan will be 
prepared in accordance with FTA standards for a Small Starts application. The 
Consultant will prepare text and tables suitable for the Financial Plan for the application 
to enter Project Development in accordance with FTA requirements. The results of the 
financial plan will be incorporated into FTA New Starts / Small Starts templates.  
 
The Consultant will support the County and City in preparing management documents, 
Board presentations, or other analyses needed to refine the financial strategy for the 
Project. The Consultant will also assist the County with preparation of grant documents 
required for Virginia grant funding, such as the state’s transit capital assistance funds. 
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Anticipated deliverables include, but are not limited to:  
1. Attend and prepare materials for meetings/workshops with City and County 

financial planners 
2. Presentation of case studies on project financing and implementation 
3. Prepare a Project Financial Plan for the Route 1 Streetcar project, which will 

address both Arlington and Alexandria as local funding partners 
4. Prepare templates in support of a Small Starts application per the FTA Small 

Starts Reporting Checklist.  
5. Prepare templates in support of a Virginia grant application 

 

Task 7: Preliminary Engineering in support of NEPA 
The Consultant shall develop preliminary engineering plans with the goals of identifying 
physical requirements of the Project, developing more refined cost estimates, and preparing for 
the final design and construction phases of the Project. The level of effort and degree of detail 
shall be as required to support the NEPA documentation.  As the Project advances, it will be 
critical to develop a coherent set of preliminary design documents that covers all necessary 
aspects of project development while eliminating unnecessary redundancy. The Consultant shall 
coordinate design work with ongoing street and streetscape design progressing by the City, 
County, and private developers as well as the Columbia Pike Streetcar project. Design criteria 
will be in accordance with the WMATA manual: Tram/LRT Guideline Design Criteria (2003). 
Where necessary, other applicable standards will be followed and referenced. 

7.1 Alignment Development 

7.1.1 Alternative Route Analysis 
The Consultant shall establish a group of potential alignment options. These 
alignment options shall be appropriately refined to provide adequate information 
so that a decision on which alignment to use for the remainder of the preliminary 
engineering scope can be made. An alternative route analysis report shall be 
created which summarizes these alignment options, compares benefits and 
drawbacks, and provides recommendations. This analysis will utilize aerial 
photography and mapping provided in task 7.3.1 and as-built and readily available 
utility information provided in task 7.4.1. Plans will be created at a 1”=200’ scale 
showing the base alignment and each alignment option. 
 
Areas where alignment options are anticipated are as follows: 
• Segment A from the Braddock Road Metro Station to the Monroe Avenue 

bridge (2 options) 
• Routes through and around the Potomac Yards area to access proposed Metro 

infill station (2 options) 
• Modified Segment E alternatives as outlined in the August 2010 Transit 

Improvements Project report (2 options) 
 
Anticipated deliverables include an Alternative Route Analysis Report with 
accompanying plan sets.   
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7.1.2 Basis of Design 
The consultant shall define a design approach applicable to the physical, 
operational and urban design issues posed by the alignment options and 
constraints. The design approach will conform to nationally accepted practices 
and reflect existing local standards as appropriate. The Basis of Design must be 
both comprehensive, defined with sufficient detail and approved by all 
stakeholders to complete conceptual engineering. The Basis of Design will 
address the following: 
• Roadway and Civil design approach (Minimum Lane width, Drainage, ADA 

Upgrades, etc.) 
• Brief description of existing traffic signal equipment and any upgrades 

necessary for streetcar operations  
• Streetcar Stop design approach (type of shelter or Canopy, size, etc.)  
• Typical streetcar systems elements and design approach (substation 

requirements, type of OCS, etc.)  
• Track elements (rail section, track structure, etc.)  
• Approach to Utility conflicts and relocation  
• Other on-going or proposed projects along the alignment  
• Vehicle assumptions  
• Approach to structural evaluation.  

 
The anticipated deliverable includes a Basis of Design Report as outlined above. 

7.2 Operations Planning  
The Consultant shall prepare operations plans and draft operating and 
maintenance cost estimates based on the definition of alternatives to be evaluated 
in the EA document. Refined plans and estimates will accompany the preliminary 
engineering submission.  
 
An Operations Plans Report (draft and final) will be prepared as a product of this 
plan.  This Report will document the following: 
• The existing transit characteristics in the corridor, including descriptions of 

existing route alignments, frequencies, span of service and service statistics, 
and existing corridor transit facilities. 

• A “baseline” transit service plan.  For purposes of this scope, it is assumed 
that a transit service plan has been defined for the bus transitway project and 
will be provided by the client.   

• Build Service Plans.  Streetcar station-to-station travel times, service 
frequencies and service requirements will be defined.  It is assumed that the 
transitway operating plan provided by the client will define all corridor bus 
service modifications.  Impacts to bus service statistics due to streetcar 
implementation will be determined. 

• Transition Plans.  This initial scope will not address the phasing of transit 
service as the bus transitway is converted to a streetcar alignment. 
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Service characteristics will be defined in sufficient detail for use in transit 
network coding. 
 
A separate report will be prepared that documents annual Operating and 
Maintenance (O&M) cost estimates.  Methodologies will be defined for 
estimating local and express bus O&M costs (by operator), bus facility costs and 
streetcar O&M costs.  O&M cost estimates will be based on service 
characteristics (e.g., number of stations, track-miles, annual revenue train/bus 
hours) for each project alternative.   
 
The anticipated deliverables include, but are not limited to, draft and refined 
operations plans and operating and maintenance costs. 

7.3 Aerial Photography and Mapping 
 

This task assumes that no additional aerial surveys will be necessary and that 
existing aerial surveys will be provided in digital format for use in preparing the 
base mapping for the project.  It is our understanding that existing right-of-way 
and topographic survey data exists and will be made available in digital format 
(AutoCAD) for inclusion in the overall base mapping for the project area.  It is 
our assumption that no record research or field work will be necessary within the 
area of existing survey data.  For the purposes of this proposal, that area is defined 
as all the land along the proposed route from 12th Street on the east side of Route 
1 to the County Line at Four-Mile Run.  Except for the mapping and compilation 
of the existing survey data, all items listed below pertain to the remainder of the 
project route, i.e., the area along 12th Street from the Pentagon City Metro Station 
to the east right-of-way line of Route 1, and area along the proposed route within 
the City of Alexandria.  The supplemental survey services will include the 
following items: 
 
• Existing R/W Research and Computations: The Consultant will gather R/W 

plans from Arlington County, the City of Alexandria and VDOT and compute 
and plot the existing R/W along the proposed route based on the plans 
obtained. 

• Property Research and Computations: The Consultant will search the land 
records of Arlington County and the City of Alexandria, obtain deed 
information and prepare base mapping of approximately 90 parcels.  Data 
from the existing surveys referenced above will be incorporated. 

• Establish Horizontal and Vertical Control: Existing control stations will be 
obtained from Arlington County and Alexandria.  The Consultant will tie into 
existing control stations and set additional points as necessary to support the 
computation and mapping of existing property information. 

• Property Corner Ties: From the deed information compiled above, property 
corners will be located from the control network previously established.  
Property boundaries will be adjusted as necessary and the property and R/W 
lines will be adjusted on the base drawings to reflect any changes. 
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• Existing topographic base mapping collected as part of previous work efforts 
for the Crystal City Potomac Yards Transitway Project shall be made 
available from an outside source, checked, and incorporated into the base 
mapping.   

 
Anticipated deliverables include the incorporation of survey information into the 
plans developed in Task 7.4.4 and 7.8. 
 

7.4 Utilities 
The Consultant will obtain and compile existing utility information within the 
project limits, using existing utility as-built data from transit providers, Arlington 
County, City of Alexandria, private developers, and utility companies.  This 
information will be utilized for initial alignment alternative route analysis and, at 
a future time, more detailed Quality Level B utility information will be collected 
which will allow more detailed definition of utility impacts and necessary 
relocations.  

7.4.1 Existing Utility Information Mapping  
Information gathered within the project limits, using existing utility as-
built data from transit providers, Arlington County, City of Alexandria, 
private developers, and utility companies shall be compiled to create an 
electronic base map of the project area. The Consultant shall utilize this 
information to aid in the evaluation of alternatives as part of Task 7.1 and 
identify the level to which impacts to utilities should be captured in the 
opinion of probable cost. 
 
Anticipated deliverables include utility mapping in electronic format. 

7.4.2 Sub-Surface Utility Investigation (Quality Level B) - deferred 
Upon selection of the preferred alternative for the alignment and vehicle 
maintenance facility the Consultant will complete subsurface utility 
research and investigations suitable to understand the existence, extent, 
and location of existing (and known planned) underground utilities (public 
and private). 
 
To accomplish this, the Consultant will: 
• Perform SUE quality level “B” survey to locate and map existing 

underground and overhead utilities as well as known proposed utilities 
from back of sidewalk to back of sidewalk where exists. In those areas 
where development does not exist, survey will occur for an 
approximate 150-foot wide strip along the proposed alignment.  

• Survey and map physical utility features (i.e. MH [including inverts 
for sewer], valves, meters, phone pedestals, utility poles, etc.) 
including applied markings of the underground utilities.  MH structure 
sizes will be identified when available.  
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• Summarize the existence and location of existing overhead utility 
poles within the limits of survey as described above including: general 
pole size, pole material, pole owner, utilities attached and attachment 
height 

 
Anticipated deliverables include: 
• Existing Utility Base Mapping 
• Utility Owners List 

 
This task is deferred and will not be completed until specifically 
authorized by the City/County. 

 

7.4.3 Utility Rules of Practice 
The Consultant will work with the client and appropriate utility owners to 
develop a Utility Rules of Practice document. The Rules of Practice will 
outline the approach for making the determination of whether a certain 
utility is potentially in conflict with the proposed streetcar system by 
defining specific zones of influence, and if a utility relocation is deemed 
necessary, where best to relocate that facility. The document will define 
the protocol on which utilities will need to be relocated, rehabilitated in 
place, or reinforced based on an established zone of influence along the 
proposed streetcar route. 
 
Anticipated deliverables include a draft and final Utility Rules of Practice 
report. 

7.4.4 Utility Relocation Cost Development 
Utilizing results of task 7.4.1 Sub-Surface Utility Investigations, the 
Consultant will prepare a utility conflict matrix identifying major potential 
conflicts as outlined in the Rules of Practice document created by task 
7.4.3. This matrix will include conflict identification for both private and 
public utilities.  
 
Coordination with private utility companies will only be conducted in 
order to gather and confirm locations of existing facilities.  Identification 
of conflicts, confirmation of the Utility Rules of Practice, and coordination 
of construction activities will occur in future phases of the project.  
 
The City/County will confirm the status of the utility franchise agreements 
between the County of Arlington, City of Alexandria, and Commonwealth 
of Virginia and private utility companies.  This report will form the basis 
for the opinion of probable capital cost for relocation of private utilities. 
 
The utility matrix will allow the Consultant to define a low, medium, and 
high level of utility impact costs that can be applied throughout the length 
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of the project.  In isolated cases, major impacts will be identified and 
quantified separately in the opinion of probable cost.  The findings of the 
utility analysis will be compiled in a technical memorandum. 
 
Anticipated deliverables include: 
• Utility Conflict Matrix 
• Utility Relocation Cost Development Technical Memorandum 
• Utility conflict identification and relocation plans will not be prepared  

7.5 Geotechnical Data Review 
The Consultant will obtain and compile existing geotechnical information within 
the project limits, using existing data from multiple sources.   The effort will be 
developed in three steps: 
 
• Review readily available geotechnical and geologic information.  Readily 

available information will be collected from published geologic maps and 
reports, available public as-built drawings or reports for public works projects, 
readily available germane private projects that may be on file with the Owner, 
and internally available data from nearby projects performed by the 
consultant.   

• A field visit will be performed to review the site conditions and identify 
potential geotechnical or geologic issues that may not be apparent form 
available report data.  This may include identifying surface features such as 
rock outcrops, structures with settlement distress, or identifying information in 
areas where no boring data is available.   

• The collected geotechnical data and results of the site visit will be reviewed to 
provide an initial assessment of subsurface conditions.  This assessment will 
be presented in a summary report.  The report will include a summary of the 
data obtained and reviewed and an indication of potential impacts to the 
project.  Considerations for future field investigations and possible 
construction issues will also be identified.   

 
Anticipated deliverables include a Geotechnical Summary Report.  

7.6 Structural Data Collection 
This task requires the collection and summarization of structure inventories, 
inspection reports, load rating analyses, and as-built drawings for a variety of 
structures maintained by various entities, including Arlington County, City of 
Alexandria, Virginia Department of Transportation (VDOT), Washington 
Metropolitan Area Transit Authority (WMATA), and Crystal City Shops.  The 
structures include, but are not limited to bridges, culverts, large drainage 
structures, underground garages and walkways, Metrorail stations and building 
facilities.  A list of the major structures included in this study follows: 
• U.S. Route 1 Bridge over CSX, Norfolk Southern, WMATA, and City Streets 
• Potomac Avenue Bridge over Four-Mile Run 
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• Crystal City Pedestrian Tunnels at 23rd Street and immediately north of 18th 
Street 

• Crystal City Metrorail Station 
• 251 18th Street – Office Building 
• Crystal Square Apartments 
• Pentagon City Metrorail Station 
• Monroe Ave Bridge and railroad bridge over 4-Mile Run (plans and structural 

review to be provided by the City/County). 
 

To perform this task, we will conduct a preliminary field survey to ascertain all 
affected structures. Then, we will contact the representative owners of these 
structures to obtain the relevant structure information. Once the relevant structural 
information is assimilated, the following deliverables will be compiled: 
• Data map depicting the affected facilities. 
• Inventory compilations for each structure including general photographs, 

reports, data inventories, load rating analyses and as-built drawings as needed 
to support cost estimating and feasibility determination. 

• Summary reports for each structure including recommendations and 
preliminary cost estimates associated with accommodating the proposed 
streetcar system.  As required, schematic drawing plates of structure typical 
sections will also be provided. 

7.7 Facilities Design Development 
The Consultant will perform Site Selection and Conceptual Design for a 
Maintenance and Storage facility for the Route 1 Streetcar Project. The 
Consultant shall review information created for the Columbia Pike Streetcar 
project and coordinate refinements with the Columbia Pike Streetcar project team.  
Fleet maintenance and storage requirement assumptions will be provided to the 
team from the work in Task 7.2.  The Consultant will determine the size of 
vehicle storage areas, the rough space allocation inside the maintenance building, 
the parking requirements, landscaping and buffer requirements and other relevant 
factors affecting the site selection process.   
 
Site specific layouts will be prepared that address the storage yard layout as well 
as the maintenance facility layouts.  Maintenance facility layouts will address the 
number and size of vehicle servicing and maintenance bays, major maintenance 
equipment, vehicle maintenance support areas (such as component shops), 
equipment and parts storage, operator/dispatch facilities, and administrative 
facilities.  Site layouts will address streetcar layup and circulation, parking 
requirements, the degree of security required, and the Consultant will determine 
the proposed track configuration for accessing the main line along with catenary 
requirements.   
 
Assumptions: 

• Vehicle type similar to the Skoda-Inekon 
• Up to 8 vehicles are to be accommodated at site 
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• Fleet Maintenance and Storage Requirements for the primary facility will 
be for the Route 1 streetcar fleet only 

• Develop Design Criteria specific to the requirements of the Primary 
Facility 

• Up to 3 potential sites will be evaluated for suitability for use as primary 
facilities 

• Determine if a Secondary layup site is required and, if required, identify 
the preferred site from up to 3 candidate sites 

• Conceptual design will not proceed until the determination of whether a 
primary or secondary facility will be included in the project 

• Develop design to roughly a 10% level or enough detail to support the 
NEPA documentation 

 
Deliverables Site Evaluation Phase: 

• Site Evaluation Report including sketches and diagrams to illustrate 
findings 

• Preferred Alternative Memo for Site Selection 
• Conceptual Design Drawings 
• Comparative cost information 

 

7.8 Track Alignment & Civil Design 
The Consultant shall develop conceptual track alignment and civil design plans to 
facilitate proper street interface with transit running way and station stops. These 
plans are to include: track and roadway plan and profile, typical sections, typical 
track details, special trackwork details, and appropriate general information 
sheets.  Track alignment plans shall show right-of-way requirements, 
modification to traffic signals, stop layouts, pedestrian and bike facilities, and 
other significant site modifications. The intent of the engineering drawings is to 
define the scope of the project, assess impacts, and support the opinion of 
probable cost.  The designs will be overlaid on an aerial basemap. 
 
Plans shall be to a 1”=200’ scale for 11”x17” sheets. Submittal shall include the 
following, as required and appropriate: 

• Title Sheet 
• General Notes 
• Index of Drawings 
• Typical Sections (roadway including tracks) 
• Track and Civil Plan Sheets 
• Track Profile Sheets 

 
Anticipated deliverables include draft and refined track and civil plans (in hard 
copy and/or electronic format) which include the information outlined above. It is 
anticipated that 10 sets of these plans will be provided per submittal. 
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7.9 Station Design Development 
The Consultant shall prepare preliminary prototypical design plans for station 
stops using the prototypical designs provided by the City/County. The 
prototypical stop plans will show configuration of tactile edge strip, ramping, 
railings, benches, windscreens, shelter coverage, ticket vending (if applicable), 
stop amenities, and lighting. The Consultant will adapt the prototypicals to fit the 
Project. 
 
Station stops will be laid out on the civil plan sheets at each proposed location and 
the adjacent sidewalk and curb will be modified as necessary. This effort is 
expected to address up to 12 station stops. The prototypical design will be used as 
a basis and any instances where significant modifications are required to adapt to 
existing conditions will be brought to the attention of the County.  
 
Anticipated deliverables include: 

• Preliminary prototypical designs for station stops 
• Stop layouts on the engineering drawings 

7.10 Systems Design Development  
The Consultant will develop concept designs for the traction power system, 
Overhead Contact System (OCS), vehicle locator system, ticket vending system, 
and safety and security systems.  These design assumptions will be documented in 
a technical memorandum defining the system and cost assumptions. 
 
The Consultant will perform a concept level traction power load analysis to 
determine spacing requirements for the power substations.  Readily available 
substation equipment will be assumed.  The Consultant will provide photographs 
of typical traction power substation installations.  Candidate substation locations 
will be identified as possible sites to be carried through the environmental 
process.  It is assumed that actual sites will only be identified upon identification 
of a build segment of the streetcar system.   
 
Operation of the streetcar system is anticipated to be line of sight and no signaling 
or train control will be provided.  Powered switch control will only be included at 
the entrance to the VMF and all other installations will be spring switches. 
 
Anticipated deliverables:  

1. Systems engineering technical memorandum documenting design 
assumptions 

2. Traction power substation location technical memorandum 

7.11 Streetcar Vehicle 
The assumed vehicle has been the Portland style (Skoda-Inekon) streetcar, as 
specified by DDOT for the Anacostia streetcar project and also assumed for the 
Columbia Pike Streetcar project.  The Consultant will perform a brief review of 
streetcar vehicle manufacturers that are present in the US market.  Relevant 
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specifications and technologies readily available by each manufacturer will be 
summarized and identification of potential next steps in the procurement process 
will be identified in a concise technical memorandum.  Confirmation of the 
vehicle type will be coordinated with the Columbia Pike Streetcar project.   
 
It is assumed that the Portland style vehicle will be used as the basis for design to 
inform the environmental documentation. 
 
Anticipated deliverable includes: 
• Technical memorandum documenting the state of the streetcar vehicle 

industry, the procurement process and relationship to other projects (Columbia 
Pike Streetcar, DC Streetcar) 

7.12 Bridge Clearance Analysis 
The Consultant will examine those locations throughout the selected alignment 
(3) where the available vertical clearance from proposed top of rail to underside 
of bridge is below 17 feet.  The purpose of this task is to identify the locations and 
present possible method(s) for resolving these clearance issues. The Consultant 
will outline the process for obtaining concurrence on design approach from the 
governing safety oversight agencies.      

 
Anticipated deliverables include a draft and refined Bridge Clearance Analysis 
report. 

7.13 Project Design Criteria 
Project design criteria used for conceptual design work were the "WMATA Tram 
/ LRT Guideline Design Criteria" prepared by WMATA in August 2003.  The 
Consultant shall review these criteria and work with Arlington County staff, other 
project teams, and regional agencies to refine the design criteria in the course of 
preliminary engineering.   
Anticipated deliverables include draft and refined design criteria. 

7.14 Capital Cost Estimates  
The Consultant will produce a Cost Methodology Report summarizing the 
strategies, cost categories, unit costs, and other applicable information describing 
the methodologies to be used in the development of a cost estimate. 
 
Using FTA’s standard cost categories and inflation worksheet along with costing 
information gathered from similar projects, the Consultant will develop estimates 
of total program capital cost for each Build Alternative in support of the final EA 
and Small Starts application. 
Anticipated deliverables include: 
• Draft and refined Cost Methodology Report 
• Draft and refined Capital Cost Estimate 
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7.15 Implementation Schedule  
The Consultant will prepare implementation schedules for up to two project 
delivery types: design-bid-build and design-build. The schedules will include the 
major activities and their sub-activities.  
 
Anticipated deliverables include a project implementation schedule for each 
delivery type.  

7.16 Preliminary Engineering Report 
The Consultant shall compile written results of the preliminary engineering tasks 
into a summary report that details key findings for each of the design task areas. 
The report will include a summary of capital cost estimates prepared for capital 
items to be included in the Streetcar Project. 
 
Anticipated deliverables include a draft and refined Preliminary Engineering 
Report. 

7.17 Review of Crystal City Potomac Yard Busway Design 
The Consultant will review the proposed plans and accompanying technical 
information for the Potomac Bus Project to determine applicability and 
compatibility with the Route 1 Corridor Streetcar Project. A technical memo will 
be produced which summarizes the findings of this investigation and provides 
recommendations for coordination between these projects. 
 
Anticipated deliverables include a draft and refined Technical Memo. 

7.18 Project Strategy Workshop 
In this task, the Consultant will organize and host a workshop that would include 
and be led by additional national streetcar design experts otherwise independent 
of the project. The purpose would be to get an independent perspective and 
generate additional creativity, solutions and ideas. This workshop would be a 
collaborative team environment including core team members and stakeholders as 
identified by the Consultant and Client.  
 
The scope would include the following:  
• Group Alignment Tour - The Consultant will lead an alignment tour with the 

group stopping at key “decision points” along the alignment and discussing 
issues.  

• Visioning and Cost Effectiveness Strategy Session 1 (2-3 hours) - Session I 
will include the core team members that form the client and consulting team. 
This group will walk through each alignment segment and identify alternative 
design solutions/ideas to be considered that could reduce cost, add operational 
efficiency and/or address feasibility issues. This session would result in a 
summarized list of issues to be discussed with a group of key project 
stakeholders in the Session 2.  
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• Visioning and Cost Effectiveness Strategy Session 2 (2-3 Hours) - Session 2 
will include the group from the Session 1 as well as key decision making 
stakeholders. The idea would be to screen the solutions and ideas developed in 
the first session with the key decisions makers and stakeholders all in the 
room together resulting in a final list of potential ideas to be further evaluated 
or implemented.  

• Technical memorandum summarizing Visioning and Strategy Session - The 
Consultant will prepare a draft and final technical memorandum summarizing 
the ideas and topics discussed and final outcome of the work session. This 
memo will be distributed to all team members and stakeholders who 
participated in the workshop.  
 

Anticipated deliverables include a draft and refined Technical Memo as described 
above. 

 
POTENTIAL ADDITIONAL TASKS 
The project sponsors reserve the option to negotiate additional tasks with the successful Offeror 
under this contract, including but not limited to: 
 

1. Preliminary engineering and final design 

2. Preparation of contract bid documents 

3. Preparation of specifications for design-build contractor procurement 

4. Construction phase services 
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ROUTE 1 CORRIDOR STREETCAR PROJECT
Project Budget Summary - Consultant Services

03/30/2011

Team Cost
Task 1: Project Management Plan 159,401.51$     
Task 2: Agency Coordination 227,040.88$     
Task 3: Public Participation 355,722.05$     
Task 4: New Starts/Small Starts Project Initiation 240,556.66$     
Task 5: Assessment of Potential Effects 952,232.21$     
Task 6: Financial Plan 234,636.52$     
Task 7: Preliminary Engineering in support of NEPA 901,805.34$     

Total Labor Cost 3,071,395.16$  
Expenses 163,061.60$     
Round Up 5,543.24$         
Sub Total 3,240,000.00$  
Contingency 324,000.00$     
Total Budget 3,564,000.00$  

Arlington County portion (50%) 1,782,000.00$  
City of Alexandria portion (50%) 1,782,000.00$  


