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County Board Agenda Item 
Meeting of June 16, 2012 

 
 
 
 
 
DATE:  May 29, 2012 
 
SUBJECT:  SP #335 SITE PLAN AMENDMENT to modify conditions related to construction 
phasing for Central Place; located at 1201 Wilson Blvd., 1730 N. Lynn St., and 1821 N. Moore 
St. (RPC# 16-038-001, 16-038-002, 16-038-003, 16-038-004, 16-038-014, 16-038-015, and 16-
038-016). 
 
Applicant:   
Central Place, L.L.C. 
4445 Willard Avenue, Suite 400 
Chevy Chase, Maryland 20815 
 
By:   
John Miliken, Attorney/Agent 
Venable LLP 
8010 Towers Crescent Drive, Suite 300 
Tysons Corner, Virginia 22182 
 
C.M. RECOMMENDATION:   
 

Adopt the attached ordinance to approve an amendment to SP #335 to modify conditions 
related to construction phasing for Central Place. 

 
ISSUES:  This is a request for an amendment to SP #335 to modify conditions related to 
construction phasing and timing of community benefits contributions for the Central Place 
development.  No issues have been identified. 
 
SUMMARY:  The applicant proposes to amend the portion of SP #335 that governs the Central 
Place development located on the block south of 19th Street North, west of North Lynn Street, 
north of Wilson Boulevard and east of North Moore Street.  Central Place was approved by the 
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County Board on May 5, 2007, to permit the development of an office building and residential 
building at the maximum density allowed in the “C-O-Rosslyn” zoning district.  As approved, 
the site plan conditions require that the office building be constructed prior to the residential 
building.  Specific community benefits contributions are to be provided according to the phasing 
schedule that assumes the office building will be constructed before the residential building.  
Considering the current financial climate, the applicant is able to secure financing to permit the 
commencement of construction for the residential building but not the office building.  As such, 
the applicant requests approval of this site plan amendment to modify specific conditions of SP 
#335 (Conditions 65, 69, 91 and 97) to allow an option for the residential building to be 
constructed before the office building and to reconfigure certain community benefits 
contributions to be reflective of such a change in the phasing schedule.  This request will not 
result in the elimination of any of the community benefits contributions; rather it will permit 
construction activities to commence according to a phasing schedule that is reflective of current 
market conditions which will initiate the provision of these community benefits.  Therefore, staff 
recommends that the County Board adopt the attached ordinance to approve the site plan 
amendment, subject to the conditions of this ordinance.  
 
BACKGROUND:  The subject two-acre site is part of SP #335 that was originally approved by 
the County Board on August 14, 1999.  Over the years, this site plan has been amended, most 
recently on May 5, 2007, to permit development of Central Place, which allows for the 
construction of a 31-story commercial building (570,549 square feet of office space with 10,979 
square feet of retail use) and a 30-story residential building (409,061 square feet of residential 
use with 33,575 square feet of retail space).  The office building to be located in the southern 
portion of the site will contain a publicly accessible observation deck on the uppermost floor; a 
plaza containing three elevators with access to the Rosslyn Metro Station will separate the office 
building from the residential building.  The structures that formerly occupied the site have been 
removed and a portion of the property is currently undergoing construction activity in association 
with the installation of the aforementioned elevators that will provide high-speed access to the 
Rosslyn Metro Station.  A temporary plaza is located in the southern portion of the site adjacent 
to Wilson Boulevard.  It is anticipated that construction activities for the Central Place 
development will begin towards the end of calendar year 2012, subject to approval of this site 
plan amendment request to modify the construction phasing schedule allowing the residential 
building to precede the office building. 
 
The following provides additional information about the site and location:   
 

Site:  The approximately two acre site is a complete block located within the core of Rosslyn.  
The site is defined by 19th Street North to the north, North Lynn Street to the east, Wilson 
Boulevard to the south, and North Moore Street to the west.  The site is surrounded by the 
following uses: 
 
To the north: Across 19th Street North is the RCA Building (SP #66).  The property is zoned 

“C-O” and is designated by the GLUP as “High” Office-Apartment-Hotel. 
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To the east: Across North Lynn Street is the International Place Building (SP #35) and the 
Smart Building (SP #335).  The properties are zoned “C-O-Rosslyn” and are 
designated by the GLUP as “High” Office-Apartment-Hotel. 

 
To the south: Across Wilson Boulevard is the Key Building (SP #23).  The property is 

zoned “C-O” and is designated by the GLUP as “High” Office-Apartment-
Hotel. 

 
To the west: Across North Moore Street is the Rosslyn Metro Station and the 1812 North 

Moore development that is under construction (SP #18) and the Rosslyn 
Center Building (SP #94).  The properties are zoned “C-O-Rosslyn” and are 
designated by the GLUP as “High” Office-Apartment-Hotel. 

 
Zoning:  The site is currently zoned “C-O-Rosslyn.” 

 
Land Use:  “High” Office-Apartment-Hotel; “Rosslyn Coordinated Redevelopment District” 
(Note 15).  The site is identified as “Central Place” by the Rosslyn Station Area Plan 
Addendum. 

 
Neighborhood:  The site is located within the North Rosslyn Civic Association and across 
Wilson Boulevard from the Radnor/Ft. Myer Heights Civic Association.  The North Rosslyn 
Civic Association has conveyed their support for the applicant’s request to staff. 
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DISCUSSION:  The applicant proposes to revise the construction phasing schedule for the 
Central Place development to permit an option for the residential building to be constructed 
before the office building.  As approved on May 5, 2007, the office building was required to be 
constructed before the residential building, which also required the provision of certain 
community benefits according to this schedule.  Considering the current financial climate, the 
applicant proposes to construct the residential building first, which would require modifications 
to certain conditions (Conditions 65, 69, 91 and 97) that based community benefits contributions 
according to the delivery of the office building prior to the residential building.  The applicant 
proposes the following modifications to the conditions to provide an option to the phasing 
schedule allowing the residential building to be constructed prior to the office building: 
 
Condition Community Benefit 

Contribution 
Category 

Amount Approved Timing Proposed Optional Timing 

65 Public Art $750,000 Prior to issuance of the 
1st CofO for residential 
building (Phase II) 

Prior to issuance of 1st CofO 
for office building (Phase II) 

69 Phasing Plan—
Public Plaza 
improvement 

$6,749,760 Construction of 
majority of public plaza 
with office building 
(Phase I) 

Construction of majority of 
public plaza with residential 
building (Phase I) 

91(B)6 Rosslyn Station 
Access Improvement 
Contribution 

$3,500,000 --1/3 prior to issuance 
of 1st CofO for 
residential building 
(Phase II) 
 
--1/3 at 1st anniversary 
of issuance of 1st CofO 
for residential building 
(Phase II) 
 
--1/3 at 2nd anniversary 
of issuance of the 1st 
CofO for residential 
building (Phase II) 

--1/4 ($875,000) at 1st 
anniversary of issuance of 
CofO for residential 
building (Phase I) 
 
--1/4 ($875,000) at 2nd 
anniversary of issuance of 
CofO for residential 
building (Phase I) 
 
--1/4 ($875,000) at earlier of 
issuance of 1st CofO for 
Office building (Phase II) or 
7th anniversary of issuance 
of CofO for residential 
building (Phase I) 
 
--1/4 ($875,000) at earlier of 
1st anniversary of issuance 
of CofO for office building 
(Phase II) or 8th anniversary 
of issuance of CofO for 
residential building (Phase 
I) 

97 Affordable Housing $5,448,128l --$2,295,952 prior to 
issuance of 1st CofO for 
office building (Phase 
I)  
 
--$3,152,176 prior to 
issuance of 1st CofO for 
residential building 

--1/3 ($1,050,725.34) of 
residential contribution at 
issuance of 1st CofO for 
residential building (Phase 
I) 
 
--1/3 ($1,050,725.34) of 
residential contribution at 1st 
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(Phase II) 
 

anniversary of issuance of 
CofO for residential 
building (Phase I) 
 
--1/3 ($1,050,725.34) of 
residential contribution at 
2nd anniversary of issuance 
of CofO for residential 
building (Phase I) 
 
--$2,295,952 prior to 
issuance of 1st CofO for 
office building (Phase II) 

 
As depicted in the table above, the applicant does not propose to eliminate or decrease any of the 
community benefit contributions; rather they seek permission to phase the contributions 
according to an optional schedule that would allow construction of the residential building to 
precede that of the office building.  The applicant’s proposed revisions would only be triggered 
in the event that they elect to construct the residential building as Phase I.  Should the applicant 
proceed with the optional phasing plan with the residential building as Phase I, many of the 
community benefits contributions formerly associated with the office building will be transferred 
to the residential building including construction of the majority of the Central Place public plaza 
and payments towards the Rosslyn Station Access Improvement project.  If the applicant 
proceeds with construction according to the previously approved phasing schedule where the 
office building is constructed as Phase I, these optional timing modifications would not be 
implemented and the Central Place development would be constructed, and with the associated 
community benefits contributions, as originally approved.  
 
CONCLUSION:  The Central Place site plan was approved with a phasing schedule that 
required the office building to be constructed prior to the residential building.  Associated with 
this phasing schedule was the timing of certain community benefits contributions.  The applicant 
is now working towards commencing development of the project, but has encountered 
difficulties financing the construction of both buildings.  In response to current financial market 
conditions, the applicant desires to construct the residential building prior to the office building.  
In order to permit this change in the phasing schedule, a site plan amendment is necessary to 
allow construction to commence in this manner.  As the applicant has not finalized financing for 
the residential building, it seeks approval of this site plan amendment to provide flexibility in the 
phasing schedule and community benefits contributions to allow the residential building to be 
constructed prior to the office building should they finalize financing to permit this.  This site 
plan amendment would not result in any reduction in community benefits contributions, nor 
would it significantly delay the provision of major improvements on the site including the 
development of the Central Place public plaza and payment towards the Rosslyn Station Access 
Improvement project.  Instead, revising the conditions to allow this level of flexibility with the 
construction phasing will ensure that the applicant can commence construction of at least one of 
the buildings in the near future, rather than waiting for the financial market to support 
construction of the office building in the first Phase, which would only further delay the 
achievement of these community benefits.  Therefore, staff recommends that the County Board 
adopt the attached ordinance approving the site plan amendment for the Central Place project, 
subject to the conditions of the ordinance.  
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Site Plan Amendment Ordinance 
 
 WHEREAS, an application for a Site Plan Amendment dated April 2, 2012 for Site Plan 

# 335, was filed with the Office of the Zoning Administrator: and  

 WHEREAS, as indicated in Staff Report[s] prepared for the June 16, 2012 County Board 

meeting and through comments made at the public hearing before the County Board, the County 

Manager recommends that the County Board approve the Site Plan Amendment subject to 

numerous conditions as set forth in the Staff Report[s]; and 

 WHEREAS, the County Board held a duly-advertised public hearing on that Site Plan  

Amendment on June 16, 2012 and finds, based on thorough consideration of the public testimony 

and all materials presented to it and/or on file in the Office of the Zoning Administrator, that the 

improvements and/or development proposed by the Site Plan as amended: 

• Substantially complies with the character of master plans, officially approved 

neighborhood or area development plans, and with the uses permitted and use regulations 

of the district as set forth in the Zoning Ordinance; and 

• Functionally relates to other structures permitted in the district and will not be injurious 

or detrimental to the property or improvements in the neighborhood; and 

• Is so designed and located that the public health, safety and welfare will be promoted and 

protected. 

NOW THEREFORE, BE IT ORDAINED that, as originally requested by an application dated 

April 2, 2012 for an amendment to Site Plan # 335 for modifications to the conditions related to 

construction phasing, for the parcels of real property known as RPC # 16-038-001, 16-038-002, 

16-038-003, 16-038-004, 16-038-014, 16-038-015, 16-038-016 and 1201 Wilson Boulevard, 

1730 North Lynn Street, and 1821 North Moore Street approval is granted and the parcels so 

described shall be used according to the Site Plan Amendment as originally approved on May 5, 

2007 as shown in the records of the Office of Zoning administration, and as amended by the 

Revised Site Plan Application, subject to all previous conditions, with the following conditions 

amended as set for the below: 
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Public art  
65. The developer agrees to make a contribution to the Public Art Fund in the amount of 

$750,000 to support County public art initiatives described in the Public Art Master Plan 
(adopted December 2004) and the goals of the Public Art Policy (adopted September 
2000).  Such funds shall be used to commission public art within the Rosslyn metro area.   
Such contribution shall be made to the Public Art Fund prior to issuance of the first 
certificate of occupancy for Phase II, the residential building. In the event that the 
applicant elects to construct the residential building as Phase I, as permitted by Condition 
69, such contribution shall be made to the Public Art Fund prior to issuance of the first 
certificate of occupancy for the office building.  If the contribution is made more than 36 
months after site plan approval, the contribution amount will be adjusted based on the 
percentage change in the Consumer Price Index- Urban (CPI-U) between the date of site 
plan approval and the first day of the month in which the contribution is made.  
 

 Phasing Plan 
69. The developer agrees to obtain approval from the County Manager of a phasing plan to 

include location of all garage entrances as shown on the plans dated April 13, 2007, and 
reviewed and approved by the County Board and made a part of the public record on May 
5, 2007, prior to the issuance of any building permits for the site plan, and to implement 
the approved plan.  If the project is phased, the developer agrees that the interim garage 
door entrance to the below-grade garage on N. Lynn Street will be removed and 
converted to plaza and streetscape at the developer’s cost before the issuance of the final 
Certificate of Occupancy for the second phase of the project. During the phasing of 
construction, the developer further agrees to appropriately maintain the site and any 
buildings located within it.  This shall include, but not be limited to, maintaining 
landscaping, keeping the grass mowed, and removing litter and debris from the site.  
Until the buildings are demolished, the developer agrees to maintain access on the site for 
fire emergency vehicles.  Improvements required by these site plan conditions shall be 
constructed in phases, consistent with the phasing plan for construction of the project.   

 
The Phase I plan shall include the construction of either the residential building or the 
office tower.  Regardless of which building is constructed as Phase I, provision of  and 
the majority of the public plaza (“Plaza”) shall be associated with this Phase I, as 
designated on the drawing entitled “Phase I Site Diagram,” Sheet L.02 of Administrative 
Regulation 4.1, dated April 13, 2007 (“Phasing Plan Drawing”), and made a part hereof, 
including, but not limited to, the two ADA/jump elevators located in the Plaza, the 
underground storage for the Plaza and the temporary below-grade parking entrance.   
 
If the total square footage of the Plaza, included in Phase I, decreases more than 10% 
from the size indicated on the drawing entitled Phasing Plan Drawing, then a site plan 
amendment will be required to define the new public plaza size to be provided in Phase I. 
 
The developer agrees that the phasing plan, as approved by the County Manager, shall 
establish the ordinances of vacation, ordinances of encroachment, and assignments, 
conveyances and grants, required for and related to each phase, consistent with the terms 
of these site plan conditions, including, but not limited to Conditions #14, 35 and 90.  
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Rosslyn Station Access Improvements   
 

91. A.   Prior to its submission of an application for issuance of an excavation permit, 
Developer agrees to negotiate and enter into an agreement with WMATA and the 
County, that is satisfactory with Arlington County and WMATA, which may be amended 
from time to time if agreed by all parties, that will govern the developer's participation 
and cooperation with projects for facilities for new Rosslyn Station Access Improvements 
("RSAI") that will be undertaken by the County (the "Agreement").  The Agreement will 
provide: 

 
1) The RSAI shall consist of but not be limited to: three high-speed, high-capacity 

elevators, an emergency stairway, air shaft(s), underground station mezzanine and 
passageway connection with finishes, all appurtenant facilities and systems, 
including but not limited to electrical, communications, fare collection, and 
mechanical equipment, and any other facilities agreed to by the County and 
Developer as more fully set forth on Plans dated 4/13/07 and in the Rosslyn 
Station New Entrance Study Final Report dated March 2007.  WMATA will be 
the owner and operator as part of the facilities constructed as part of the RSAI. 

 
2) To the extent that areas of the property covered by the Site Plan are necessary for 

the RSAI  set forth above are controlled, in whole or in part, by the developer, as 
of the date of approval of this site plan and in the future, the developer agrees to 
grant and convey all necessary temporary easements, permanent easements, 
licenses, or, if applicable, a reservation of rights in the assignment of the County’s 
rights in RPC # 16038804,  to WMATA and Arlington County, its contractors, 
subcontractors, agents and assigns (the "RSAI Easements"). 

 
3) RSAI Easements shall be upon, under, over and across portions of the Plaza, or 

other necessary areas that are part of the development that is the subject of these 
conditions that are necessary to construct, operate, maintain, repair, replace, 
remove, relocate within the boundaries of the easement, and/or access the RSAI.  
Such RSAI Easements shall be granted to WMATA and Arlington County and 
have priority over all other liens and encumbrances on the property relating to the 
area of the easements.  The RSAI Easements shall be subject to the Public Access 
Easement for the Plaza set forth in Condition # 72(a) hereto if applicable.  The 
final location, width, dimensions and the rights associated with the RSAI 
Easements shall be incorporated into an instrument of conveyance, the substance 
and form of which shall be approved by WMATA and Arlington County.  

 
 
B.   The following shall apply to both Alternatives 1 and 2 described below:   
 

1) Developer agrees to coordinate the design and construction of the Central Place 
development with Arlington County so as not to preclude RSAI and not delay the 
commencement of construction of Phase 1. 
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2) Developer agrees to maintain service of the existing Metro elevator in its current 

location until such time that the proposed RSAI are operational.  It is expected 
that the existing WMATA elevator will need to be taken temporarily out-of-
service during short periods for Developer’s construction operations at which time 
WMATA shall implement bus bridge operations for the elderly and disabled who 
normally require elevator service to access transit at Rosslyn Station.  The cost of 
WMATA’s bus bridge operations or any modifications to the existing WMATA 
elevator shall be borne by Developer to the extent that such costs are directly 
attributable to elevator closings resulting from developer's construction activity.  
Developer agrees to pay invoices from WMATA within 30 days after receipt.  
Normal operation and maintenance of this elevator during the course of 
construction remains the responsibility of WMATA. The developer’s 
responsibility is limited to maintaining the integrity of the elevator shaft during 
construction and providing safe access to the existing Metro elevator entrance for 
both the public and WMATA maintenance personnel. 

 
3) The developer agrees to remove and demolish the existing Metro elevator above 

the B-2 slab, or lowest garage level slab constructed by developer as well as to 
close the shaft at the B-2 slab level, within 180 days of the first day of operation 
of the new Metro elevators.  The developer also agrees to convert the area of the 
original Metro elevator into a plaza consistent with the final plaza design required 
by condition #86. 

 
4) The developer agrees to remove the skywalks connected to the existing Metro 

elevator during demolition of the site.  The developer agrees to provide WMATA 
and the County 60 business days advance notice as to when the skywalk 
demolition will begin.  The Developer will be responsible for any modifications 
necessary due to the changes in operations in the existing Metro elevator from the 
skywalk removal.   

 
5) If, as a result of further design of the RSAI, developer must make changes in the 

design of the below grade garage or must reduce the number of below grade 
parking spaces, such changes shall be submitted by the developer for approval by 
the Zoning Administrator as an administrative site plan change. Any such parking 
changes shall reduce the required parking ratio approved for the Project.  

 
6) The developer agrees to contribute 10% of the cost of the RSAI up to a maximum 

of $3.5 million (adjusted for inflation by the U.S. Department of Labor, Bureau of 
Labor Statistics Consumer Price Index for Urban Consumers (CPI-U), Inflation 
Calculator.  Unless contributed in full by May 5, 2012), such payments to be 
made in three equal installments.  If the actual cost of the RSAI is less then $35 
million, as determined by the County then developer’s payments shall be reduced 
by 10% of the difference between $35 million and the actual cost.  If the amount 
is reduced, each payment will be reduced proportionately.  The first payment in 
the amount of ($1,166,667) will be paid shall be paid before issuance of the first 
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certificate of occupancy for Phase II of the project, the residential building.  The 
second payment ($1,166,667) is due one year from the date of the first certificate 
of occupancy.  The third and final payment (($1,166,666) is due two (2) years 
from the date of issuance of the first certificate of occupancy.  In the event that 
the developer elects to construct the residential building as Phase I and the office 
tower as Phase II, as permitted by Condition 69, such contribution to the RSAI, as 
required above and subject to the CPI-U, shall be made in four equal installments.  
The first payment in the amount of ($875,000) shall be paid on or before the first 
anniversary of issuance of the first certificate of occupancy for Phase I of the 
project (the residential building).  The second payment ($875,000) shall be paid 
on or before the second anniversary of issuance of the first certificate of 
occupancy for Phase I of the project (the residential building).  The third payment 
($875,000) shall be paid on or before the earlier of the date of issuance of the first 
certificate of occupancy for Phase II of the project (the office tower), or the 
seventh anniversary of issuance of the first certificate of occupancy for Phase I 
(the residential building).  The fourth and final payment ($875,000) shall be paid 
on or before the earlier of the date of the first anniversary of issuance of the first 
certificate of occupancy for Phase II of the project (the office tower) or the eighth 
anniversary of issuance of the first certificate of occupancy for Phase I (the 
residential building). 

 
C.  Recognizing that the timing of the construction of the RSAI will affect the 

construction of the foundations for Phase 1, developer agrees that either Alternative 1 
or Alternative 2 below will apply. Developer intends to proceed with Alternative 2 
but agrees to proceed with Alternative 1 upon receipt of notification from the County 
that the County intends to proceed with Alternative 1.  The Developer agrees that the 
County will have until December 31, 2007 to notify the developer. 

 
Alternative 1.  To apply if there is concurrent construction of the RSAI and Phase I.  

 
If notified by the County as outlined above, the developer agrees to coordinate and 
schedule its work with WMATA and the County to allow for concurrent design and 
construction of Phase I of the developer's project with the design and construction of 
the RSAI. This coordination will include scheduling, design, construction logistics, 
and sequencing of the work. In no event shall Certificates of Occupancy for Phase 1 
be delayed as a result of the failure to complete the RSAI.  

  
Alternative 2.   To apply if no notice is given to the developer pursuant to Section  C 
above.     

 
Developer agrees that the design and construction of the building, plaza, and 
underground garage will be done in such a way as to allow for construction of the 
RSAI without interference from major building systems or imposition of 
unacceptable building loads on WMATA facilities.  Necessary accommodations shall 
be provided in the project (Phase I work) for the RSAI, and Developer shall design 
and construct the project (Phase I work) to allow the RSAI to be constructed 
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independently of the building structure.  Separation of the projects is intended to 
allow the design and construction of each project to proceed independently, if 
necessary.  Developer understands that the size and location of each WMATA facility 
within the building is subject to further change and refinements as the design of both 
the building and RSAI progress, and that its obligation under this condition shall 
accommodate such changes. 
 
The developer agrees to design and construct an isolated vertical shaft wall (either 
block or concrete) from the plaza level slab through to its lowest level slab, through 
which WMATA will then construct its elevator shaft and wall, as generally indicated 
on the Plans dated 4/13/07.  The developer also agrees to design and construct a 
knock out panel in the plaza level slab, if construction of the elevator is not 
concurrent with phase I of the developer’s project.  

 
Affordable Housing Contribution 

97. The developer agrees to comply with Subsection 36.H.6.of the Zoning Ordinance, 
“Affordable Dwelling Units for Increased Density Within General Land Use Plan.” Prior 
to the issuance of the first Certificate of Occupancy for each building, the developer shall 
have submitted to and obtained from the County Manager confirmation or approval of the 
developer’s finalized plan for meeting the requirements of the affordable housing 
ordinance, and shall have executed all necessary documents.  In the event that the 
developer elects to construct the residential building as Phase I, as permitted by 
Condition 69, such affordable housing contribution for the residential building shall be 
made in three equal installments.  The first payment shall be paid on or before issuance of 
the first certificate of occupancy for the residential building.  The second payment shall 
be paid on or before the first anniversary of issuance of the first certificate of occupancy 
for the residential building, or prior to issuance of the first certificate of occupancy for the 
office building, whichever first occurs.  The third and final payment shall be paid on or 
before the earlier of the second anniversary of issuance of the first certificate of 
occupancy for the residential building, or issuance of the first certificate of occupancy for 
the office building. 

 
 



 
 

SP #335 - 12 – 
Central Place 
PLA-6216 

 
PREVIOUS COUNTY BOARD ACTIONS: 

  
 October 4, 1962 Approved a rezoning from “C-2” to “C-O”. 

 

 March 9, 1963 Approved a site plan (Z-1641-62-1 & SP #31) for a 10-
story office building. 

 
  November 6, 1976 Approved site plan amendment (Z-1641-62-1) to convert 

parking area to commercial and storage space and for four 
(4) signs, subject to conditions. 

 

 August 5, 1978 Deferred site plan amendment (Z-1641-62-1) to permit 
outdoor dining, a sign and an entry vestibule for Eve’s 
Restaurant to the September 23, 1978 County Board 
meeting. 

 

 December 12, 1978 Approved site plan amendment (Z-1641-62-1) to permit 
outdoor dining a sign and an entry vestibule for Eve’s 
Restaurant to the September 23, 1978 County Board 
meeting. 

 

 November 27, 1979 Continued site plan amendment (Z-1641-62-1) to convert 
parking area to commercial and storage space and to permit 
four (4) signs, subject to conditions, and with no further 
review. 

 

 June 20, 1981 Approved site plan amendment (Z-1641-62-1) to permit 
one (1) sign flat against the building. 

 

 December 12, 1992 Approved site plan amendment (SP #31) for live 
entertainment for Tex Mex Grill – former Lone Star Grill, 
to permit live entertainment 2 to 3 nights per week, 
including Fridays and Saturdays, from 6:00 p.m. – 1:00 
a.m. 

 

 January 8, 1994 Continued site plan amendment (SP #31) for live 
entertainment subject to all previous conditions, amended 
condition #1 and a review in three (3) years. 
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 January 11, 1997 Continued a site plan amendment (SP #31) for live 
entertainment subject to all previous conditions and 
administrative review in five (5) years (January 2002). 

 
 August 14, 1999  Reclassified from zoning district "C-O" Commercial Office 

Building, Hotel and Multiple-Family Dwelling District, to 
zoning district "C-O-Rosslyn" Commercial Office 
Building, Retail Hotel and Multiple-Family Dwelling 
District, pursuant to application Z-2456-99-1 on file in the 
Office of the Zoning Administrator and the zoning map is 
hereby amended to show these reclassifications, and two 
site plans (#31 and #335) were amended and combined into 
one new site plan (#335). 

 
 December 11, 1999 Authorized On the "County Board's Own Motion", a 

January 29, 2000 County Board public hearing on Site Plan 
Approval SP #335 to permit approximately 75, 000 square 
feet of office density to be added to the 1801 North Lynn 
Street (also known as 1815 North Lynn Street, with tenant 
addresses of 1811 through 1819 North Lynn Street) 
building to upgrade the street front retail, to convert retail 
areas to office or storage, modification of use regulations 
for parking, to exempt storage areas from gross floor area 
calculations, and to permit a comprehensive sign plan, 
including roof top signs, on premises known as 1735 North 
Lynn Street and 1801 North Lynn Street (also known as 
1815 North Lynn Street, with tenant addresses of 1811 
through 1819 North Lynn Street). 

 
 March 11, 2000   Approved a site plan amendment to permit Temps and 

Company to occupy space at their present location through 
September 30, 2000, for the parcel of real property known 
as 1735 North Lynn Street, approval is granted and the 
parcel so described shall be used according to the approval 
requested by the application.  

 
 February 9, 2002  Deferred a site plan amendment (SP #335) to eliminate six 

short-term parking spaces, convert 1,500 square feet of 
retail to a conference facility, public use of rooftop 
conference facility subject to U.S. government security 
requirements, and modification of storage user requirement 
at 1801 (1815) North Lynn Street to March 23, 2002. 

 
 March 23, 2002  Deferred a site plan amendment (SP #335) to eliminate six 

short-term parking spaces, convert 1,500 square feet of 
retail to a conference facility, public use of rooftop 
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conference facility subject to U.S. government security 
requirements, and modification of storage user requirement 
at 1801 (1815) North Lynn Street to April 20, 2002. 

 
 April 20, 2002  Deferred a site plan amendment (SP #335) to eliminate six 

short-term parking spaces, convert 1,500 square feet of 
retail to a conference facility, public use of rooftop 
conference facility subject to U.S. government security 
requirements, and modification of storage user requirement 
at 1801 (1815) North Lynn Street to June 8, 2002. 

 
 June 8, 2002  Deferred a site plan amendment (SP #335) to eliminate six 

short-term parking spaces, convert 1,500 square feet of 
retail to a conference facility, public use of rooftop 
conference facility subject to U.S. government security 
requirements, and modification of storage user requirement 
at 1801 (1815) North Lynn Street to July 20, 2002. 

 
 July 20, 2002  Deferred a site plan amendment (SP #335) to eliminate six 

short-term parking spaces, convert 1,500 square feet of 
retail to a conference facility, public use of rooftop 
conference facility subject to U.S. government security 
requirements, and modification of storage user requirement 
at 1801 (1815) North Lynn Street to September 14, 2002. 

 
 September 14, 2002 Approved a site plan amendment (SP #335) to eliminate six 

short-term parking spaces, convert 1,500 square feet of 
retail to a conference facility, public use of rooftop 
conference facility subject to U.S. government security 
requirements, and modification of storage user requirement 
at 1801 (1815) North Lynn Street. 

 
December 9, 2006 Deferred a site plan amendment (#335) to incorporate the 

properties within the boundaries of the Central Place block, 
which is defined as the block bounded by 19th Street N., N. 
Lynn Street, Wilson Boulevard, and N. Moore Street into 
the site plan, and to construct approx. 354 dwelling units, 
approx. 600,855 sq ft commercial/retail space, with 
modification of use regulations for density, storage, 
mechanical rooms, shafts, observation decks, coverage, 
parking, loading space and drive aisle requirements; 1213 
Wilson Blvd., 1730, 1735 N. Lynn St., 1801 N. Lynn St., 
1801, 1823 N. Moore St., Lots 1, 2, 3, 4, 5, and Outlots A-
3, A-4 and A-5, Block 10, Rosslyn (RPC #16-038-001, -
002, -003, -004, -005, -006, -008, -009, -010, 011, -012, -
013; 16-39-005, -018) 
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February 24, 2007 Deferred a site plan amendment (#335) to incorporate the 

properties within the boundaries of the Central Place block, 
which is defined as the block bounded by 19th Street North, 
North Lynn Street, Wilson Boulevard, and North Moore 
Street into the site plan, and to construct approx. 350 
dwelling units, approx. 600,855 sq ft commercial/retail 
space, with modification of use regulations for density, 
storage, mechanical rooms, shafts, observation decks, 
coverage, parking, loading space and drive aisle 
requirements; 1213 Wilson Blvd., 1730, 1735 N. Lynn St., 
1801 N. Lynn St., 1801, 1823 N. Moore St., Lots 1, 2, 3, 4, 
5, and Outlots A-3, A-4 and A-5, Block 10, Rosslyn (RPC 
#16-038-001, -002, -003, -004, -005, -006, -008, -009, -
010, 011, -012, -013; 16-39-005, -018) 

 
April 21, 2007 Deferred a site plan amendment (#335) to incorporate the 

properties within the boundaries of the Central Place block, 
which is defined as the block bounded by 19th Street North, 
North Lynn Street, Wilson Boulevard, and North Moore 
Street into the site plan, and to construct approx. 350 
dwelling units, approx. 600,855 sq ft commercial/retail 
space, with modification of use regulations for density, 
storage, mechanical rooms, shafts, observation decks, 
coverage, parking, loading space and drive aisle 
requirements; 1213 Wilson Blvd., 1730, 1735 N. Lynn St., 
1801 N. Lynn St., 1801, 1823 N. Moore St., Lots 1, 2, 3, 4, 
5, and Outlots A-3, A-4 and A-5, Block 10, Rosslyn (RPC 
#16-038-001, -002, -003, -004, -005, -006, -008, -009, -
010, 011, -012, -013; 16-39-005, -018) 

 
May 5, 2007 Approved a site plan amendment (#335) to incorporate the 

properties within the boundaries of the Central Place block, 
which is defined as the block bounded by 19th Street North, 
North Lynn Street, Wilson Boulevard, and North Moore 
Street into the site plan, and to construct approx. 350 
dwelling units, approx. 600,855 sq ft commercial/retail 
space, with modification of use regulations for density, 
storage, mechanical rooms, shafts, observation decks, 
coverage, parking, loading space and drive aisle 
requirements; 1213 Wilson Blvd., 1730, 1735 N. Lynn St., 
1801 N. Lynn St., 1801, 1823 N. Moore St., Lots 1, 2, 3, 4, 
5, and Outlots A-3, A-4 and A-5, Block 10, Rosslyn (RPC 
#16-038-001, -002, -003, -004, -005, -006, -008, -009, -
010, 011, -012, -013; 16-39-005, -018) 
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